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Glossary 

Term or acronym Meaning or definition 

AMIF Asylum, Migration and Integration Fund 

ASB Arbeiter-Samariter-Bund - The Workers' Samaritan 

Federation 

DG ECHO  Directorate-General for Civil Protection and Humanitarian 

Aid Operations 

DG HOME Directorate-General for Migration and Home Affairs 

DG REGIO Directorate-General for Regional and Urban Policy  

DRC The Danish Refugee Council  

EMAS Emergency Assistance Grant Scheme 

ERDF The European Regional Development Fund 

ESF The European Social Fund 

ESI Emergency Support Instrument 

ESOP Emergency Support Operational Priorities 

ESTIA Support to Integration & Accommodation 

EUSF The European Union Solidarity Fund  

FAFA  Financial and Administrative Framework Agreement 

FCE  Final consumption expenditure 

FEAD The Fund for European Aid to the Most Deprived 

FPA Framework Partnership Agreement 

IFRC The International Federation of Red Cross and Red 

Crescent Societies 

IRC The International Rescue Committee  

IO  International Organisation 

IOM  International Organization for Migration  

ISF  Internal Security Fund 

MoMP  Ministry of Migration Policy 

MPCT Multipurpose Cash Transfer 
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MSF  Médecins Sans Frontières 

NFI Non-Food Items 

NGOs  Non-governmental organisations 

NRC Norwegian Refugee Council  

SRSS  Structural Support Service 

STC Save the Children  

TDH Terre des Hommes 

UAMs  Unaccompanied Minors 

UCPM  The Union Civil Protection Mechanism 

UNHCR  United Nations High Commissioner for Refugees  

VAT  Value-Added Taxes 
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1. INTRODUCTION 

1.1. Purpose of the evaluation 

This Staff Working Document presents the results of the evaluation of the operation of 

Council Regulation (EU) 2016/369 on the provision of emergency support within the 

Union
1

 (hereafter 'the Regulation'), implemented by the European Commission’s 

Directorate-General for European Civil Protection and Humanitarian Aid Operations 

(DG ECHO). The Regulation was adopted and simultaneously activated on 16 March 

2016 for a period of three years to provide a rapid response to the humanitarian needs 

arising from the influx of refugees and migrants into the Union. While the Regulation 

does not establish it explicitly, de facto it creates a financial instrument, referred to in this 

document as ‘Emergency Support Instrument’ (ESI).  

Article 8(1) of the Regulation, provides that a report shall be presented by the 

Commission to the Council twelve months after the activation of the ESI. A report 

fulfilling this requirement was submitted to the Council on 15 March 2017
2
.  

Furthermore, in accordance with Article 8(2) of the Regulation, the Commission is 

required to submit “an evaluation of the operation of the Regulation to the Council by 

the end of the current activation in March 2019 and to put forward suggestions for the 

future of the Regulation, and where appropriate, proposals to amend or terminate it”.  

The evaluation has also been carried out in accordance with Article 30(4) of the Financial 

Regulation
3
.  

The purpose of the evaluation is therefore to assess the implementation and performance 

of the actions funded by ESI and implemented in Greece, since 16 March 2016, and 

hence to examine the extent to which the Regulation is fit-for-purpose, based on the 

experience gained from the implementation of such actions. The evaluation consequently 

seeks to identify any gaps, as well as strengths and weaknesses, of the current legislative 

framework and in the operational response.  

The evaluation is mainly based on an external study
4
 that was carried out between July 

and October 2018, which builds on an internal evaluation exercise carried by the 

Commission, and it provides the most important source of evidence for this document. 

 

1.2. Scope of the evaluation 

As set out in the Evaluation Roadmap
5
, the scope of the evaluation covers the actions 

implemented by ESI in Greece since its activation (from 16 March 2016 up to 15 

                                                           
1
 OJ L 70, 16.3.2016, p. 1–6. 

2
 Report from the Commission to the Council on the implementation of Regulation (EU) 2016/369 on the 

provision of emergency support within the Union, of 15 March 2017- COM(2017) 131 final 
3
 Which stipulates that all programmes or activities where the resources mobilised exceed EUR 5 million, 

must be the subject of an interim and/or ex post evaluation in order to verify that they were consistent with 

the objectives set. OJ L 298 of 26.10.2012. 
4
 Evaluation of the operation of Regulation (EU) 2016/369 on the provision of emergency support in the 

Union (ICF Consulting Services Ltd): https://ec.europa.eu/echo/funding-evaluations/evaluations/thematic-

evaluations_en 

https://ec.europa.eu/echo/funding-evaluations/evaluations/thematic-evaluations_en
https://ec.europa.eu/echo/funding-evaluations/evaluations/thematic-evaluations_en
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October 2018) looking at the following criteria established in the Commission's Better 

Regulation guidelines6: (i) relevance, (ii) effectiveness, (iii) efficiency, (iv) coherence, (v) 

EU added value. Given the particular nature of the intervention under ESI, the evaluation 

will also consider a further criterion, namely sustainability. 

2. BACKGROUND TO THE INTERVENTION 

2.1. Description of the intervention and its objectives 

Background: a humanitarian emergency within the EU 

In 2015 and during the first months of 2016, close to 1.4 million persons in need of 

international protection and migrants made their way to the EU via the Eastern and 

Central Mediterranean route
7

. This movement has been considered the "largest 

movement of displaced people through European borders since World War Two"
8
. This 

flow of migrants and refugees affected the capacity of countries along the migratory 

routes to cope with humanitarian and protection needs.  

In 2015, 850 000 people crossed from Turkey to Greece through the Aegean and 

Dodecanese sea, mainly Syrians (59%), Afghans (24%) and Iraqis (8%), but also from 

other countries, such as Iran, Pakistan, North and Central Africa. These events unfolded 

at a time when Greece was struggling with the effects of an unprecedented economic and 

financial crisis. 

In November 2015, the former Yugoslav Republic of Macedonia (FYROM) announced 

that only Syrians, Iraqis and Afghans would be allowed to cross, creating tensions at the 

border with migrants and refugees from other nationalities. Circumstances changed 

drastically as of mid-February 2016 with the progressive establishement of border 

restrictions along the Western Balkans route, leading to an effective closure of the route 

at the beginning of March 2016.  

As a result, more than 60 000 people became stranded in Greece, with around 8,500 

people at Idomeni alone (a Greek village of about 150 inhabitants located close to the 

north border with the Republic of North Macedonia ). The situation shifted from Greece 

being a transit country to becoming a host country.  

This put a huge strain on the already limited resources of the national authorities to  

respond to this humanitarian emergency. For instance, Greece did not have a dedicated 

department dealing with migration issues (i.e. the Ministry of Migration Policy (MoMP) 

was established in October 2016)
9
 and faced a limited coordination amongst the different 

                                                                                                                                                                            
5
 The published Roadmap of the evaluation can be consulted at: https://ec.europa.eu/info/law/better-

regulation/initiatives/ares-2017-4710263_en 
6 The better regulation guidelines set out the principles that the European Commission follows when 

preparing new initiatives and proposals and when managing and evaluating existing legislation, and can be 

consulted at https://ec.europa.eu/info/law/law-making-process/planning-and-proposing-law/better-

regulation-why-and-how/better-regulation-guidelines-and-toolbox_en  
7
 Data provided by IOM, available at http://migration.iom.int/europe/.  

8
  UNHCR Regional Refugee and Migrant Response Plan for Europe, 2016. 

9
 European parliament. 2017. International protection in Greece Background information for the LIBE 

Committee delegation to Greece 22-25 May 2017. Available at: 

https://www.ecoi.net/en/file/local/1401618/1226_1497249698_ipol-stu-2017-583145-en.pdf. 

https://ec.europa.eu/info/law/better-regulation/initiatives/ares-2017-4710263_en
https://ec.europa.eu/info/law/better-regulation/initiatives/ares-2017-4710263_en
https://ec.europa.eu/info/law/law-making-process/planning-and-proposing-law/better-regulation-why-and-how/better-regulation-guidelines-and-toolbox_en
https://ec.europa.eu/info/law/law-making-process/planning-and-proposing-law/better-regulation-why-and-how/better-regulation-guidelines-and-toolbox_en
http://migration.iom.int/europe/
http://reporting.unhcr.org/sites/default/files/RRMRP%20Europe%20Jan.-Dec%202016%20-%20Revision%20May%202016.pdf
https://www.ecoi.net/en/file/local/1401618/1226_1497249698_ipol-stu-2017-583145-en.pdf
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ministries with competences in that area.
10

 The capacity to provide accommodation to the 

newcomers proved to be insufficient, with several important gaps in the availability and 

access to services for asylum seekers. Water and sanitation facilities were insufficient. 

The humanitarian situation was exacerbated by limited access to legal aid and translation 

services to asylum seekers, or of humanitarian and social protection to vulnerable groups, 

such as women, children and unaccompanied minors. 

Figure 1 and 2  below present a timeline, as developed in the support study, on the 

different relevant stages that unfolded in Greece between 2015 and 2018. Overall, both 

provide a summary of the sequence of events and situation in Greece, the available 

resources at the time, as well as the policies and measures undertaken at EU level to help 

the Greek authorities address the emergency.  

 

                                                           
10

OCHA. 2016. Greece: “Europe’s lack of political will creating serious suffering for thousands of 

migrants in Greece” – UN rights expert. Available at: 

https://www.ohchr.org/EN/NewsEvents/Pages/DisplayNews.aspx?NewsID=19976&LangID=E  

https://www.ohchr.org/EN/NewsEvents/Pages/DisplayNews.aspx?NewsID=19976&LangID=E
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Figure 1. Timeline of events between 2015 and 2016 



 

9 

 

Figure 2. Timeline of events between 2017 and 2018 

This figure represents the timeline of events in 2017 and 2018, showing ESI’s intevention in relation to other EU instruments and political events at 

national and European levels.  
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The need for a new instrument to provide emergency support within the EU 

The EU has well-established financial instruments in place to assist Member States in 

responding to different types of internal challenges and to express solidarity with 

disaster-stricken regions. These include for example: the Union Civil Protection 

Mechanism (UCPM)
11

; the Asylum, Migration and Integration Fund (AMIF)
12

; the 

Internal Security Fund (ISF)
13

; and the European Union Solidarity Fund (EUSF)
14

, the 

European Social Fund (ESF)
15

, the European Regional Development Fund (ERDF)
16

, the 

Fund for European Aid to the Most Deprived (FEAD)
17

 and the Health Programme
18. 

However, as most of these intruments rely on shared or indirect management 

implementation modalities
19

, none of them is fully suitable to address wide-ranging 

humanitarian needs resulting from disasters of exceptional scale and impact, which 

consequently overwhelm the existing national capacities of Member States. Thus, at the 

peak of the refugee crisis in Greece, there was no EU instrument available that allowed 

for the direct implementation of operations through humanitarian partners.  

                                                           
11

 Decision No 1313/2013/EU of the European Parliament and of the Council of 17 December 2013 on a 

Union Civil Protection Mechanism he Union Civil Protection Mechanism (OJ L 347, 20.12.2013, p. 924). 
12

 Regulation (EU) No 516/2014 of the European Parliament and the Council of 16 April 2014 establishing 

the Asylum, Migration and Integration Fund, amending Council Decision 2008/381/EC and repealing 

Decisions No 573/2007/EC and No 575/2007/EC of the European Parliament and of the Council and 

Council Decision 2007/435/EC (OJ L 150, 20.05.2014, p.168). 
13

 Regulation (EU) No 513/2014 of the European Parliament and of the Council of 16 April 2014 

establishing, as part of the Internal Security Fund, the instrument for financial support for police 

cooperation, preventing and combating crime, and crisis management and repealing Council Decision 

2007/125/JHA (OJ L 150, 20.5.2014, p. 93) and Regulation (EU) No 515/2014 of the European Parliament 

and of the Council of 16 April 2014 establishing, as part of the Internal Security Fund, the instrument for 

financial support for external borders and visa and repealing Decision No 574/2007/EC (OJ L 150, 

20.5.2014, p. 143). 
14

 Council Regulation (EC) No 2012/2002 of 11 November 2002 establishing the European Union 

Solidarity Fund (OJ L 311, 14.11.2002, p.3).  
15

 Council Regulation (EU) No 1304/2013 of 17 December 2013 on the European Social Fund (OJ L 347, 

20.12.2013, p. 470–486) 
16

 Regulation (EU) No 1304/2013 of the European Parliament and of the Council of 17 December 2013 on 

the European Social Fund and repealing Council Regulation (EC) No 1081/2006 (OJ L 347, 20.12.2013, p. 

470–48). 
17

 Regulation (EU) No 223/2014 of the European Parliament and of the Council of 11 March 2014 on the 

Fund for European Aid to the Most Deprived (OJ L 72, 12.3.2014, p. 1–41). 
18

 Regulation (EU) No 282/2014 of the European Parliament and of the Council of 11 March 2014 on the 

establishment of a third Programme for the Union's action in the field of health (2014-2020) and repealing 

Decision No 1350/2007/EC. 
19

 There are different ways to implement the EU budget, depending on the variable level of implication of 

the European Commission in its implementation. In direct management, the Commission is in charge of all 

EU budget implementation tasks, which are performed directly by its departments either at headquarters or 

in the EU delegations or through European executive agencies. In indirect management the Commission 

entrusts budget implementation tasks to partner countries (or to bodies designated by them), international 

organisations or development agencies of EU Member States. In shared management the Commission 

delegates implementation tasks to the EU Member States. For more info see: 

https://ec.europa.eu/europeaid/funding/about-funding-and-procedures/how-do-we-offer-funding_en  

 

 

https://ec.europa.eu/europeaid/funding/about-funding-and-procedures/how-do-we-offer-funding_en
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While Council Regulation (EC) No 1257/96 on humanitarian aid
20 

allows the European 

Union to provide assistance, relief and protection to people affected by natural or man-

made disasters and similar emergencies in third countries, its scope does not include the 

EU. Therefore, while the Commission is able to draw rapidly on the humanitarian 

capacities and expertise of more than 200 UN partners, international organisations and 

non-governmental organisations outside of the EU, there was no legal basis to do so 

within the EU at the beginning of 2016. 

Consequently, as a response to the increased number of arrivals in the summer of 2015, 

and in support to the Greek authorities, several national and international NGOs and 

groups of volunteers had already started to provide assistance to refugees and migrants 

arriving in Greece. However, administrative and operational modalities of the available 

EU instruments made it difficult for humanitarian actors to be funded
21

. In particular, the 

AMIF National Programme, where the majority of resources would have been available, 

was not ready to fund at that moment any National or International NGOs, nor 

International Organization, who could provide crucial support to the national response in 

an EU Member State.
22

  

In this context, on 19 February 2016 the European Council called the Commission to 'put 

in place the capacity for the EU to provide humanitarian assistance internally, in 

cooperation with organisations such as the United Nations High Commissioner for 

Refugees (UNHCR), to support countries facing large numbers of refugees and migrants, 

building on the experience of the EU Humanitarian Aid and Civil Protection 

department'.
23

   

On 2 March 2016, the Commission adopted its Proposal for a Council Regulation on the 

provision of emergency support within the Union
24

, subsequently the Council Regulation 

(EU) 2016/369 was adopted by the Council
25

 on 15 March 2016
26

 and pursuant to Article 

9(2) it was activated for a period of three years for the management of the humanitarian 

impact of the refugee and migration crisis within the EU. As a result, the Commission 

had an instrument that could potentially finance its humanitarian partners to directly 

implement actions within the EU and consequently boost Member States’ capacity and 

support the expertise available for the humanitarian response to the the crisis. 

 

Objectives and Scope of Council Regulation (EU) 2016/369  

The general objective of the ESI, as stated in Article 3(1) of the Regulation, is to 

"provide needs-based emergency response, complementing the response of the affected 

Member States, aimed at preserving life, preventing and alleviating human suffering, and 

maintaining human dignity…". According to Art 3(3) the emergency support provided 

under the Regulation must be granted and implemented in compliance with the 

                                                           
20

 OJ L 163, 2.7.1996, p. 1. 
21

 Under the AMIF emergency assistance component EMAS, the basic act for AMIF and ISF do not limit 

funding to particular entities. It has been a policy choice to introduce in the annual work programme 

(AWP) the principle that eligible applicant organisations can only be Member States, International 

organisations and EU agencies.  
22

Stefania Kalogeraki. 2018. Volunteering for Refugees and Asylum Seekers in Greece. Available at: 

https://link.springer.com/chapter/10.1007/978-3-319-73335-7_7 
23 

European Council Conclusions EUCO 1/16, Brussels, 18-19 February 2016. 
24 

COM (2016) 115 final, Brussels, 2.03.2016. 
25

 https://www.consilium.europa.eu/en/press/press-releases/2016/03/15/refugee-crisis-emergency-support/ 
26

 OJ L 70, 16.3.2016, p. 1 

https://link.springer.com/chapter/10.1007/978-3-319-73335-7_7
http://www.consilium.europa.eu/en/meetings/european-council/2016/02/EUCO-Conclusions_pdf/
https://www.consilium.europa.eu/en/press/press-releases/2016/03/15/refugee-crisis-emergency-support/
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fundamental humanitarian principles of humanity, neutrality, impartiality and 

independence. 

According to Article 3(2) of the Regulation, emergency support may include any of the 

humanitarian actions eligible for Union financing pursuant to Article 2, 3 and 4 of 

Regulation (EC) No 1257/96, and may therefore encompass assistance, relief and, where 

necessary, protection operations to save and preserve life in disasters or in their 

immediate aftermath. 

The Regulation builds upon the know-how of the Commission in the field of 

humanitarian assistance - acquired through EU funded actions implemented in third 

countries - and sets out the framework within which emergency support may be 

provided, namely when the following preconditions are met:  

 In the event of an ongoing or potential natural or man-made disaster;  

 Where the exceptional scale and impact of the disaster is such that it gives rise to 

severe wide-ranging humanitarian consequences in one or more Member States; 

and 

 In exceptional circumstances where no other instrument available to Member 

States and to the Union is sufficient. 

Concerning its geographical scope, emergency support may be provided in the territory 

of the EU Member States affected by the above conditions, and in the event of such a 

disaster, the Council, based on a Commission proposal, would decide whether or not to 

activate the emergency support and the duration of its activation.    

In terms of implementation, the actions funded by ESI shall be carried out by the 

Commission or by humanitarian partners selected by the Commission, including non-

governmental organisations, specialised services of the Member States or international 

agencies and organisations having the requisite expertise, which have concluded a 

Framework Partnership Agreement (FPA) with the Commission or fall in the scope of 

the Financial and Administrative Framework Agreement (FAFA).  

According to Article 1(2) of the Regulation, emergency support provided under ESI is in 

support of, and complementary to, the actions of the affected Member State; therefore 

close cooperation and consultation shall be maintained with the affected Member State – 

a stronger coordination requirement than is imposed on humanitarian operations outside 

the EU. In addition, synergies and complementarity must be sought with other Union 

instruments under which some form of emergency assistance may be offered. In the case 

of humanitarian actions in Greece, this would primarily relate to voluntary in-kind 

contributions provided under the UCPM and emergency assistance under AMIF and ISF.  

The activation of the emergency support for the refugee and migration crisis  

Following the Council’s decision to activate the ESI for a three-year period, a Financing 

Decision
27

 was adopted on 15 April 2016 for the first year of actions funded by ESI. The 

latter specified the maximum EU contribution for emergency support actions and defined 

the specific objectives of actions funded by ESI in Greece and in any other affected 

Member State. Two consecutive Financing Decisions followed for the 2017
28

 and 2018
29

 

implementation periods, in which the same objectives were maintained, mainly:  

                                                           
27 

C (2016) 2214 final, Brussels, 15.04.2016 
28 

C
 (
2017) 763 final, Brussels, 14.02.2017 

29 
C (2017) 8295 final, Brussels, 12.12.2017 
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 To meet the basic needs of refugees and migrants in the Union through the provision 

of multi-sectorial support.  The multi-sectorial response included the following 

sectors of intervention: 1) food assistance; 2) distribution of non-food items; 3) 

provision of shelter; 4) healthcare, including psychosocial support; 5) water, 

sanitation and hygiene (WASH); 6) protection services; and 7) educational services 

appropriate to the emergency context;  

 

 To provide technical assistance to the extent required for the management of 

emergency support.   

 

The programming of ESI was defined annually in the Emergency Support Operational 

Priorities document (ESOPs).
30

 Each ESOP served as guidance for the humanitarian 

organisations to prepare their proposals for actions to be implemented in Greece. The 

funding was allocated to the selected partners, following technical assessments 

undertaken by the Commission experts.  

All the humanitarian partners selected to implement ESI’s actions in Greece were 

humanitarian organisations with whom the Commission had a signed Framework 

Partnership Agreement (FPA). These are hereafter referred to in this document as 

Commission’s partners.  

The detailed intervention logic of the ESI is provided in Annex 2, where the scope, 

overall objective and activities of the Instrument are presented and linked. The rationale 

for ESI’s intervention was based on the overall assumption that no other EU/ national 

instrument was ready to provide the emergency support needed, at least not adequately to 

the nature and scale of the needs, and that a ‘no action’ approach would have had severe 

negative consequences not only on Greece but on the EU as a whole. The rationale for 

the activation in Greece was related to different factors, including the high number of 

arrivals, the closure of the Western Balkan borders and the fact that Greece shifted from 

being a transit country to a host country, while it was already previously presenting 

insufficient national capacity to address the basic needs of the newly arrived.  In terms of 

inputs, the maximum EU contribution allocated to the ESI, EUR 650 million, was meant 

to be spread over the three years of the instrument's activation. Given that the ESI 

focused on ‘life-saving’ emergency support, it was therefore assumed that the allocation 

and selection of the Commission’s partners and their actions, together with the 

Commission’s experience on delivering humanitarian support, would contribute to the 

provision of swift response. In this regard, the support study has confirmed that indeed 

no other EU/ national instrument was able to deliver emergency support at this  scale and 

speed, and that the ESI’s implementation period has allowed for the immediate delivery 

of a response.  

Regarding the main activities to be implemented and undertaken by the ESI, the main 

assumptions were based on the fact that Commission’s partners with appropriate 

expertise, were available on the ground, or ready to be quickly deployed, to provide a 

response which was timely and, more importantly, based on needs assessments. Overall, 

a total of 29 actions were implemented by 18 Commission’s partners. The support study 

confirmed that the implemented actions prioritised the sectors in which support was the 

most urgently needed, and that these also included coordination with national authorities, 

other EU instruments, Commission’s partners, local implementing partners and other 

organisations involved. Furthermore, the support study indicated that in terms of outputs 

                                                           
30

 ESOPs and Financing Decisions are published in ECHO website.
 

http://ec.europa.eu/echo/funding-evaluations/funding-emergency-support_en
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the actions implemented by ESI reached a cumulative total of over 146 thousand persons 

by early 2018, mainly through activities related to protection, shelter and settlement, food 

security and livelihoods, education, health, coordination, WASH and multi-purpose cash 

transfers (MPCT) for basic needs assistance. With the caveat that within this cumulative 

figure, beneficiaries might be counted twice, and there were nevertheless some 

challenges faced at the initial stage of the ESI activation with regard to the coordination 

with and between national authorities, which are further developed in section 5. 

In terms of outcomes, actions funded by ESI were expected to address the most urgent 

needs in terms of food, shelter and healthcare and to overall improve access to different 

services, including accommodation protection measures and education for children. At 

the same time, actions funded by ESI would aim to be complementary to actions 

implemented by national authorities and civil society actors, while providing capacity- 

building, and paving the way for a successful handover of the ESI-funded response to 

other instruments. As a result, the assistance to and protection needs of the final 

beneficiaries would have been met to the extent possible, and their dignity restored. 

Regarding the successful handover, the support study identified shortcomings in this 

regard, including the full development of a clear exit strategy to support a successful 

handover to national authorities and ensure sustainability of actions. It must however be 

noted that many actions funded by ESI were still on-going at the time the support study 

was undertaken. Therefore, most of the exit strategies were still under development, and 

as a result it was too early to assess their success and sustainability of exit strategies.  

Nevertheless, several measures have also been undertaken specifically in order to 

enhance the short- and longer-term sustainability of actions funded by ESI:  these are 

further described in section 5.  

Finally, with regard to the expected impacts, the ESI was expected to prevent and 

alleviate human suffering as a result of the emergency, and restore and maintain dignity 

of the affected populations. In addition, actions funded by ESI were also expected to – 

indirectly- support the Member State’s integration policy and measures, for example by 

creating the pre-conditions for integration for beneficiaries. The main assumptions on 

this related to the availability of a national integration framework/ strategy in the host 

society and the implementation of such measures and framework by the authorities. In 

this regard, the support study highlighted the absence of a well-developed national 

integration strategy, which consequently affected the extent to which beneficiaries can 

make a smooth transition from receiving emergency support to starting their integration 

into the new host society. The Commission however considers that while these 

challenges could indeed affect the final expected impact regarding the integration of 

beneficiaries, these are nevertheless considered to be part of the situational context, and 

not part of the nature of the ESI as an instrument. These challenges are described in 

section 5.  

2.2. Baseline and points of comparison. 

The ESI was set up as a generic instrument (i.e. to address the humanitarian 

consequences of any natural or man-made disaster in the EU), not as a specific tool to 

deal with humanitarian consequences of the migration and refugee crisis. Due to the 

immediate need to provide a rapid response, no impact assessment or in-depth 

stakeholder consultation took place prior to the creation of the ESI (i.e. back in 2016).  

In order to address the absence of a baseline to implement the first EU emergency 

support intervention within the EU, the Commission carried out a broad consultation at 

different levels to develop a needs assessment. The latter involved not only the different 
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relevant Commission services active in regard to the migration crisis, but also a wide 

range of stakeholders, including humanitarian partners and other donors.  

The United Nations’ Regional Refugee and Migrant Response Plan for Europe, launched 

in January 2016
31

, was key to build points of comparison and the responsible 

organisations (i.e. International Organization for Migration (IOM) and United Nations 

High Commissioner for Refugees (UNHCR)) were widely consulted throughout the 

process. This plan identified the main needs and provided a quantification of financial 

resources needed per sector and per year. The 2016 response was divided in seven sectors 

namely protection, education, site management support, health and nutrition, food 

security, shelter/ NFIs items and WASH, thus covering all the sectors with the highest 

reported needs.
32

 The 2017 response targeted the same sectors but taking into 

consideration the new contextual developments and emerging needs. Similarly the 2018 

response followed up on actions covering the main sectors identified throughout 2017; 

however, in 2018 the need to plan and prepare for the hand-over of actions funded by ESI 

to the national authorities was introduced. A description of the evolution of the identified 

needs and priorities is further described in section 3. 

Other sources of information were considered in the support study as point of 

comparison. However, it must be emphasised that Greece’s situation in 2015/2016 was 

unprecedented. Greece was already facing many challenges as a transit country of 

migrants and refugees, paired with a deep economic crisis. After becoming a host country 

with an increased number of arrivals, the national authorities had to deal not only with 

the most urgent humanitarian needs of the new arrivals, but also with the medium and 

long-term needs of those who were now stranded and therefore remaining in Greece. 

Greece therefore faced the need to significantly and urgently increase its reception 

capacity, to move from temporary accommodation to more long-term housing, as well as 

to address the health, education and protection needs of refugee and migrant children and 

the eventual integration of the beneficiaries, for example into the labour market and 

public services for the adults. 

Overall, the situation of refugees and migrants in Greece in March 2016- hence before 

the activation of ESI- and their main needs can be summarised as follows
33

: 

 

o There was insufficient accommodation capacity and a lack of basic humanitarian 

services (i.e. food, water and sanitation facilities). 

o While some facilities were reported to be adequate for short-term 

accommodation, there was a lack of long-term accommodation facilities. 

o The vast majority of the camps were located outside urban areas, often far from 

service providers and with difficult access to public transport.
34

 

                                                           
31

 The Regional Refugee and Migrant Response Plan, launched by the Office of the United Nations High 

Commissioner for Refugees (UNHCR), the International Organization for Migration (IOM) and 72 other 

partners, aimed to play a key role in ensuring more efficient operations and a better coordinated response to 

the migration challenges. Available at: UNHCR Regional Refugee and Migrant Response Plan for Europe, 

January 2016 
32

 UNHCR. 2016. Regional refugee and migrant response plan for Europe January to December 2016. 

Available at: http://reporting.unhcr.org/sites/default/files/RRMRP%20Europe%20Jan.-Dec%202016%20-

%20Revision%20May%202016.pdf 
33

 Amnesty International. 2016. Greece: Chaos erupts at Idomeni border as Balkans route shut down. 

Available at: htpps://www.amnesty.org/en/press-releases/2016/02/idomeni-border-crisis/ 
34

 https://reliefweb.int/sites/reliefweb.int/files/resources/62216.pdf 

http://www.refworld.org/docid/56a9e5134.html
http://www.refworld.org/docid/56a9e5134.html
http://reporting.unhcr.org/sites/default/files/RRMRP%20Europe%20Jan.-Dec%202016%20-%20Revision%20May%202016.pdf
http://reporting.unhcr.org/sites/default/files/RRMRP%20Europe%20Jan.-Dec%202016%20-%20Revision%20May%202016.pdf
https://www.amnesty.org/en/press-releases/2016/02/idomeni-border-crisis/
https://reliefweb.int/sites/reliefweb.int/files/resources/62216.pdf
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o In a number of camps, there was no official management of the site leading to a 

lack of registration of refugees and migrants.
35

 

o There was a lack of special shelters for vulnerable people including 

unaccompanied minors, elderly, victims of sexual and gender based violence 

(SGBV) and individuals suffering from serious mental health disorders. 

o The lack of security in the camps was highlighted by national and international 

NGOs. Violent incidents, including SGBV were reported in several sites.
36

 

o The lack of systematic provision of information to refugees and migrants on their 

rights and obligations was also observed by some NGOs on the ground. 

o In the islands, there was a significant lack of accommodation capacity and 

refugees and migrants were sleeping in tents unsuitable for the winter. Access to 

food and water was also reported to be insufficient
37

 

3. IMPLEMENTATION / STATE OF PLAY 

This section provides a brief overview of the actions funded by ESI over the 2016-2018 

period.  

Following its activation in Greece, a total of EUR 700 million was intially set as the 

maximum contribution of the EU for the provision of emergency support to Greece for 

ESI’s three-year activation period (2016-2019). The 2016 Financing Decision initially 

provided for a maximum contribution of EUR 300 million, however the budgetary 

authority ultimately allocated EUR 250 million. Both the 2017 and the 2018 Financing 

Decisions set the maximum contribution of the Union at EUR 200 million for each year 

respectively, bringing the overall total to EUR 650 million.  

These funds were allocated to deal with the fluctuating number of people in need of 

protection in Greece. In addition, support was to be provided to a Member State already 

severely affected by the impact of the economic crisis, where significant unmet 

humanitarian needs were present in the sectors of food assistance, shelter, healthcare, 

water, sanitation, hygiene (WASH), non-food items (NFIs), education and protection.  

However, shortly after the adoption of the Regulation, the situation on the Eastern 

Mediterranean route significantly changed. Following the adoption of the EU-Turkey 

Statement of 18 March 2016
38

, irregular crossings from Turkey to Greece decreased 

sharply (from 1,800 daily arrivals in early 2016 to 73 daily arrivals after the Statement)
39

. 

Despite seasonal peaks and a surge of arrivals by land at the border with Turkey since 

                                                           
35

ECRE. Greece. Conditions in reception facilities. Available at:  

http://www.asylumineurope.org/reports/country/greece/reception-conditions/housing/conditions-reception-

facilities 
36 

ECRE. Greece. Conditions in reception facilities. Available at:  

http://www.asylumineurope.org/reports/country/greece/reception-conditions/housing/conditions-reception-

facilities 
37

 ECRE. Conditions in reception facilities. Available at: 

http://www.asylumineurope.org/reports/country/greece/reception-conditions/housing/conditions-reception-

facilities 
38

 See  http://www.consilium.europa.eu/en/press/press-releases/2016/03/07-eu-turkey-meeting-statement/ 
39

 Based on figures available until 22.09.2017 according to data provided by Greek authorities to the 

Commission. 

http://www.asylumineurope.org/reports/country/greece/reception-conditions/housing/conditions-reception-facilities
http://www.asylumineurope.org/reports/country/greece/reception-conditions/housing/conditions-reception-facilities
http://www.asylumineurope.org/reports/country/greece/reception-conditions/housing/conditions-reception-facilities
http://www.asylumineurope.org/reports/country/greece/reception-conditions/housing/conditions-reception-facilities
http://www.asylumineurope.org/reports/country/greece/reception-conditions/housing/conditions-reception-facilities
http://www.asylumineurope.org/reports/country/greece/reception-conditions/housing/conditions-reception-facilities
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late 2017, the average daily arrivals in 2017 and 2018 have nevertheless ranged between 

100 and 135 persons per day. 

Actions implemented under the ESI and geographical coverage 

Within the three-year activation period ESI has funded 29 operational actions 

implemented by 18 Commission’s partners amounting to EUR 644.5 million
40

 (as shown 

in Figure 1 below). The actions included activities in the field of provision of shelter, site 

management, cash assistance, food aid, distribution of non-food items, protection, 

education, health services, including psychosocial support.  An overview (table) of the 

actions funded by ESI, by funding and Commission’s partners is provided in Annex 6. 

Figure 3. ESI contribution to operational actions implemented in Greece 

 

At the beginning of the activation, in March 2016, while ESI was mainly funding actions 

on the Greek mainland (hereafter referred to as ‘mainland’), specific unmet needs on the 

islands were also targeted. This was the case for emergency accommodation capacity 

during winter (including hotel places and rub-halls), complementary food distribution, 

protection and some education in emergency activities. Most of the needs on the islands, 

where the so-called “hotspots”
41

 were located, were targeted by other EU funding 

instruments such as AMIF and ISF.  

However, in 2017 under the agreement with the Greek authorities and in view of the 

phasing out of the ESI in 2019 and the need to prepare a handover, it was decided that 

ESI would be active in the mainland only, with the exception of the cash and rental 

accommodation schemes on the islands.  

Evolution of programmatic priorities 

During 2016, the humanitarian and emergency situation in Greece was characterised by 

several changes in terms of population movement. From a high number of arrivals 

                                                           
40 

While EUR 650 million was set as the maximum EU contribution for ESI actions, the EUR 644.5 million 

represent the funding provided for the implementation of operational actions, while the remaining budget 

has been allocated to cover the Commission’s technical assistance for the management of the support 

provided by ESI. As established in the Financing Decisions, in 2016 and 2017 a total of 1% of the total 

maximum contribution was allocated each year for technical assistance, whereas in 2018 0.5% of the 

budget was allocated to technical assistance.   
41

 “The 'hotspot approach' was presented by the Commission as part of the European Agenda on Migration 

of April 2015, when record numbers of refugees, asylum-seekers and other migrants flocked to the EU. 

The 'hotspots' – first reception facilities – aim to better coordinate EU agencies' and national authorities' 

efforts at the external borders of the EU, on initial reception, identification, registration and fingerprinting 

of asylum-seekers and migrants. Currently, only Greece and Italy host hotspots”. Source: European 

Parliament Briefing on the State of Play of Hotspots at EU External borders.  

http://www.europarl.europa.eu/RegData/etudes/BRIE/2018/623563/EPRS_BRI(2018)623563_EN.pdf
http://www.europarl.europa.eu/RegData/etudes/BRIE/2018/623563/EPRS_BRI(2018)623563_EN.pdf
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reported at the end of 2015 and beginning of 2016 and closed borders along the Balkan’s 

route, which prompted a wide-ranging and multi-sectoral emergency assistance to meet 

basic needs of people in transit, the situation changed after the EU-Turkey Statement, 

which resulted in a sharp reduction in the number of arrivals.  

ESI activation focused on providing support to meet the basic needs of the people 

stranded in Greece. Before ESI activation, living conditions in existing accommodation 

facilities were assessed as sub-standard with needs remaining high in terms of food, non-

food items, protection, medical care, WASH, non-formal education, 

shelter/accommodation (including winterisation) and unaccompanied minors (UAMs) . It 

is against this scenario, and following an agreement on the priorities between the 

Commission and the relevant national authorities, that the first tranche of EUR 247.5 

million was allocated in 2016 for emergency support actions to address the 

aforementioned sectors. As a result, most beneficiaries of actions funded by ESI 

(hereafter ‘beneficiaries’) were accommodated in 40 formal and informal sites/camps on 

the mainland and in two sites on the islands (Karatepe and Souda). 

While the initial 2016 ESI budget allocation was made in emergency mode and in the 

absence of an agreed governmental response plan, in early 2017 the Commission services 

(Structural Support Service (SRSS), DG HOME and DG ECHO) and the national 

authorities (Ministry of Migration Policy (MoMP), Ministry of Economy and Ministry of 

Defence in particular) agreed on the operational priorities and on a strategic response 

plan for 2017. The discussions resulted in the first Financial Plan presented by the 

national authorities in February 2017. Overall, the Financial Plan provided the main 

elements of the approach to be implemented during the given year, the main needs and 

areas to be covered (as indicated and requested by the national authorities), an indicative 

budget breakdown per relevant actor and per EU funding instrument, as well as the 

Guiding Principles for all the actions funded in Greece. 

The subsequent 2017 ESI funding allocation amounted to EUR 198 million and was 

made in line with the priorities established in the Financial Plan 2017, which included a 

gradual transition of beneficiaries from sites to urban rental accommodation, and an 

increased focus on multi-purpose cash transfers (MPCT). The combination of rental 

accommodation and MPCT resulted in the programme called Emergency Support to 

Integration & Accommodation (ESTIA), which is the flagship programme of ESI. The 

response plan also included a handover of activities to the national authorities, mainly 

those actions providing shelter for UAMs and all actions carried out on islands (with the 

exception of partial cash transfers and rental accommodation schemes) with the support 

of the AMIF National Programme as of August 2017. 

The third and last allocation of ESI funding amounted to EUR 199 million. Its 

accompanying 2018 Financial Plan reflected the need to plan and prepare for the 

handover of actions funded by ESI to the national authorities, and namely of the ESTIA 

programme which absorbed the majority of the 2018 ESI funds (EUR 167.5 million) to 

provide 27 000 accommodation places and cash assistance to more than 65 000 asylum 

seekers. The transition of actions to the national authorities was also planned in other 

sectors, with health assistance in sites already starting as of July 2018. 

Overall, the actions implemented by ESI evolved along and in parallel with the needs and 

the changing situation in Greece i.e. from an initial emergency phase in which the short 

term needs of refugees/migrants needed to be covered and the administrative capacities 

needed to be developed and reinforced (e.g. creation of the Ministry of Migration 

Policy); to a second phase of joint planning with the national authorities, where the 

humanitarian response was consolidated, for example by reducing the number of partners 
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and interventions and by initiating the handover phase; and finally, to a last 

implementation phase where by the end of 2018/beginning of 2019 all actions funded by 

ESI would be completed, and the most important building blocks would be handed over 

to other sources of EU funding, with the ultimate aim being the handover of actions to 

the national authorities. For instance on 20 December 2018 agreements were signed for 

the two main programmes funded by the Emergency Support Instrument (ESTIA and 

Site Management Support for the mainland), that ensure funding from AMIF Emergency 

Assistance as of January 2019.  

Figure 4 below provides an overview of the evolution of priorities and activities 

according to the different ESOPs developed throughout 2016 -2018.  

Figure 4. Three-year ESOPs evolution overview. 

 

NB: The maximum contribution of each ESOPs budget includes the budget allocation for the provision of 

the Commission’s technical assistance for the management actions funded by ESI.  

The following sub-sections below provide the implementation and state of play of the 

actions funded by ESI according to the specific priorities and sectors. 

Figure 5. ESI Funding per sector (as of 31/12/2018) 
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ACCOMMODATION   

The Commission allocated EUR 300 million (representing the highest share of ESI 

funding and taking into account the following sectors: shelter & settlements, WASH and 

support to operations) to its Commission’s partners (i.e. UNHCR, IOM, IRC, IFRC, 

ASB, DRC, NRC, CARE, OXFAM and TDH
42

) to provide accomodation and shelter 

support for all beneficiaires in Greece. Accomodation included both categories: places in 

sites and rental accommodation scheme (apartments). It is important to note that at the 

time of activation, insufficient shelters were available to house refugees and migrants and 

most sites had to be set up from scratch, which made the initial actions costly. Moreover, 

on top of the funding granted to actions in the area of shelter and accommodation, ESI 

also funded actions that aimed at providing and maintaining WASH facilities in 

accommodation places. A total of EUR 21 million from the ESI budget was used to fund 

WASH actions during the period 2016-2018 (see Figure 5).  Out of the total allocation 

under accomodation, over EUR 116 million were allocated to Commission’s partners to 

build sites/camps and assist in their management, including coordination, care, 

maintenance and community mobilization. This has allowed the creation of some 20 000 

places in permanent camps and some 10 000 to 15 000 temporary emergency 

accommodation places all over mainland
43

.  

As part of the 2017 Financial Plan, the national authorities decided for a gradual 

transition of beneficiaries from temporary reception facilities (sites) to urban rental 

accommodation. Internally, the European Commission services decided that the AMIF-

funded rental accommodation scheme would be handed over to ESI, changing its main 

purpose from being a functional tool of the relocation policy, to a vulnerability-based 

reception system. UNHCR was identified as the most suitable framework partner to run 

such an action, labelled as the “ESTIA programme”. Over EUR 184 million were 

allocated to the ESTIA accommodation programme to provide up to 52 000 rental 

accommodation places between 2017 and 2018 (up to 25 000 in 2017 and up to 27 000 in 

2018). 

MULTIPURPOSE CASH SCHEME   

The Commission allocated EUR 122 million to multi-purpose cash assistance for 

beneficiaires in Greece throughout the 2017-2018 period, representing the second highest 

share of ESIs funding
44

. At the beginning of the implementation, all assistance had been 

provided in kind (food rations, non-food items) by several actors funded under different 

instruments.  

As of July 2016 and in agreement with the national authorities, ESI started funding 

actions to build up a multi-purpose cash scheme in Greece via several Commission’s 

                                                           
42

 United Nations High Commissioner for Refugees (UNHCR), International Organisation for Migration 

(IOM), the International Federation of Red Cross and Red Crescent Societies (IFRC), the International 

Rescue Committee (IRC), the Danish Refugee Council (DRC), Arbeiter-Samariter-Bund (ASB), Save the 

Children (STC), Norwegian Refugee Council (NRC), Care International (CARE), and Terre des Hommes 

(TDH). 
43

Greek Council for Refugees – types of accommodation, available at  

http://www.asylumineurope.org/reports/country/greece/reception-conditions/housing/types-

accommodation 

44
 The multipurpose cash scheme was introduced in April 2017 and fully implemented nationwide in May 

2017. The total allocation (between 2017-2018) amounts to EUR 122 million. Before the scheme was 

introduced, a total of EUR 22 million was allocated to different activities involving cash transfers in 2016.    
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partners. The aim of this first phase was to build up the coverage of multi-purpose cash 

assistance and the operational capacity of partners.  By the end of 2016, with the addition 

of a UNHCR-implemented cash project, the total cash assistance provided to beneficiares 

in Greece increased, replacing in-kind distribution of relief items except food aid. By 

February 2017, over 35 000 people living in 55 locations in the mainland and on the 

islands, as well as in two urban locations, had received cash assistance, which was 

provided through pre-paid cards. The monthly cash assistance scheme is only covering 

basic needs and is geographically restricted to Greece. By injecting cash into the local 

economy, it impacts economic recovery in the host country and supports increasing the 

self-reliance of its beneficiaries. Major progress was achieved in 2017 through the 

establishment of a single delivery cash-based assistance: by December 2017, 37 600 

people living in 92 locations in mainland and on the Greek islands have received cash 

assistance. From April 2017 to October 2018, 90 351 eligible individuals have received 

cash assistance in Greece at least once45.  

PROTECTION  

The protection sector was the third largest funded by the ESI. The Commission allocated 

EUR 108 million for protection related activities in Greece, both in sites and in urban 

contexts in complementarity to the rental accommodation scheme.  Funded actions 

included the provision of psycho-social support, child-friendly spaces, case management 

systems, family tracing and care for UAMs. Two-thirds of children residing in camps 

benefited from child-friendly spaces, where children could regain a sense of normality, 

and the ones more at risk can get specialised support. Ten safe zones with a total capacity 

for 300 UAMs were available in ten sites on the mainland. Other actions included 

protection of women (including from Sex and Gender Based Violence), elderly and 

disabled persons, legal support to refugees and migrants, as well as to ensure that 

refugees and migrants were well informed on their status and rights.  It is estimated that a 

cumulative total of over 200 000 persons benefitted from protection services for the 

whole ESI activation period, with the caveat that estimation on the number of 

beneficiaries reached is strongly limited by the fact that there could be a significant share 

of double counting- this is further explained in section 5.3. 

DELIVERY OF HEALTH SERVICES  

EUR 31.5 million, representing the fourth largest share of ESI’s funding, were allocated 

to provide primary health care, specialised healthcare (including mental health), psycho-

social support and referral to hospital for people located in camps, both on mainland and 

islands, as well as referral and translation support in the urban context of Athens. An 

average of over 10 000 primary health care consultations were provided every month by 

Commission’s partners (i.e. IFRC, ASB, MDM-BE and MDM-GR
46

). Vaccination for 

children was provided, including for those attending schools. Around 1 000 mental health 

consultations took place every month, a service much needed due to the traumatic 

experiences of most beneficiaires. In 2018 health Commission’s partners handed over 

health care in sites to the Ministry of Health structures under the DG HOME funded 

"Philos programme". 

                                                           
45

 Source: UNHCR data, https://data2.unhcr.org/en/documents/download/66253  
46

 Arbeiter-Samariter-Bund (ASB), the International Federation of Red Cross and Red Crescent Societies 

(IFRC) and Médecins du Monde (MDM). 

https://data2.unhcr.org/en/documents/download/66253
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UNACCOMPANIED MINORS (UAMS) 

Between April 2016 and July 2017, ESI continued to scale up its financial support for the 

provision of adequate accommodation and accompanying care services for UAMs 

stranded in Greece. By July 2017, ESI was providing financial support to cover the 

management of approximately 1 000 places for UAMs in dedicated shelters in Greece, 

for a total amount of EUR 22.8 million. As previously mentioned, from August 2017, the 

responsibility for the provision of financial support to continue the management of these 

shelters was transferred to the national authorities, under AMIF funding of the National 

Programme. ESI continued to provide financial support to run ten temporary safe zones 

of UAMs in camps. Safe zones provide short-term, temporary accommodation and a full 

range of care services for UAMs, pending the availability of more adequate 

accommodation place in dedicated UAMs shelters. 

EDUCATION  

Since April 2016, ESI provided over EUR 25 million in support of access to formal and 

non-formal education, representing the fifth largest share of ESI’s funding by sector. 

Actions under formal education included transport by school buses between camps and 

local schools throughout the academic year, and supporting the implementation of the 

Ministry of Education's strategy to ensure access and integration of refugee children in 

the formal education system via afternoon bridging classes (DYEP programme). All 

refugee sites across the mainland were incorporated into this strategy. In addition, ESI 

also funded actions, mainly through UNICEF, to support the work of the Ministry of 

Education and coordinating organisations working with refugees to enrol children living 

in urban areas into the local school, and to provide training to local school teachers in 

multicultural schoolroom management skills. By June 2018, 8 000 refugee and migrant 

5-17 year old children were enrolled in primary and secondary education. 

Funding was also allocated to Commission’s partners to provide non-formal education to 

children and adults residing in refugee camps and urban areas across Greece. Activities 

provided included basic maths and literacy lessons, and classes in Greek and English and 

mother tongue language. Around 9 000 children have benefited from these activities.  

OTHER MEASURES  

As further complementary measures, over EUR 53 million were allocated to ensure the 

delivery of food, nutritional services for children, distribution of non-food items 

(blankets, clothing, rain ponchos, hats, gloves, etc) and coordination activities such as 

organisation of working groups and production of information material.  

Three Commission humanitarian field experts were redeployed to monitor and coordinate 

the actions funded by ESI in Greece. The presence of these experts was crucial to support 

the Commission’s partners in their work and to liaise with the national authorities. All in 

all, the 29 actions were monitored through at least 65 field missions. In addition, some of 

the Commission’s global thematic experts (e.g. on cash, health services, protection and 

gender issues) were also sent to Greece over twelve times to provide strategic 

orientations policy in their areas of expertise.  

 

Overall, while it is too early to assess the impact of the actions funded by ESI in the mid 

and long-term run, in the Commission’s view – based on the available qualitative and 

quantitative data- ESI’s actions have significantly contributed to meeting the needs of the 
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target population during the period concerned, complementing crucially the related 

actions of the Greek authorities and civil society organisations.  

 

4. METHOD 

4.1. Short description of methodology 

This Staff Working Document builds on an independent evaluation conducted by an 

external contractor, as well as on an internal evaluation exercise developed by the 

Commission on the actions carried out by the ESI. The internal evaluation exercise was 

undertaken  from January 2018 to February 2018, in view of the possibility of ESI being 

included in the future post 2020 Multiannual Financial Framework (MFF) and in view of 

the Better Regulation Guidelines. Given the timing of the internal evaluation exercise, 

the latter focused on assessing the Instrument as a whole, i.e. without fully assessing in 

detail the design and results of ESI's funded actions, as many of these were still ongoing. 

Different research methods and tools were used by the internal evaluation, including 

literature and document review, as well as a stakeholder consultation involving all 

relevant actors (See Annex 3).  In order to complement the preliminary findings of the 

internal evaluation, an external evaluation was launched.  The latter identified and 

targeted the gaps of the internal evaluation (i.e. the mapping and analysis of the ESI’s 

implemented actions and their available results) and complemented its preliminary 

findings, by further assessing the actions implemented as part of the operational 

response. 

The external evaluation (hereafter ‘support study’) was carried out between July 2018 

and October 2018. The methodology used by the both the support study and the 

Commission’s internal evaluation are coherent with the guidelines provided in the Terms 

of Reference (ToR), as adopted by the Inter-service Steering Group (ISG) and as 

indicated in the Evaluation Roadmap. The results of the internal evaluation exercise, 

which complement the support study, were added and are presented as a single 

evaluation exercise by the support study.  

A desk review was used to inform the support study, which provided the answers to the 

evaluation questions identified by the Commission in the ToR and was based on a 

detailed evaluation framework developed for this evaluation, which was informed by all 

data sources and research tools put in place during the evaluation.  

The support study also made use of complementary research methods to ensure a robust 

assessment of the findings, and hence the reliability and validity of the evidence and to 

verify and triangulate the different sources of the evaluation results, as well as to address 

potential bias and to ensure objectivity. 

For example, in addition to a stakeholder consultation, the variety of data sources and 

research tools included documentary and literature review, as presented below: 

 A large literature review, including: 

o A set of 166 documents (i.e. legislation, regulatory documents, the 

Emergency Support Operational Priorities (ESOPs), Financial Decisions 

and Plans, project portfolio analysis, proposals, monitoring reports, 

amongst others): 
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o 35 publicly available documents to capture information gathered by third 

parties, such as UNHCR, IOM and other Commission services. In 

addition, databases from UNHCR, IOM and the Greek authorities were 

explored and used for this analysis.   

 The mapping of the 29 actions funded by ESI, including their proposal 

assessment, as well as rejected proposals.  

The stakeholder consultation covered a wide range of relevant actors involved in actions 

funded by ESI in order to capture their views and inputs and it was composed of the 

following activities:  

 A total of 73 key informant interviews
47

 (with EU officials, Greek authorities, 

ESI’s Commission’s partners and local implementing partners) 

 Two different online surveys:  

o The first one targeting the Commission’s partners and their local 

implementing partners who have carried out actions in Greece and; 

o The second one consisted of a mini mobile survey of main beneficiaries.  

 Ten focus groups with beneficiaries;  

 Three field missions to Greece which included interviews and project visits. 

An overview of the stakeholders reached and consulted is provided in Annex 3. 

An open public consultation (OPC) was also carried out for three months (January 2018 

– March 2018), for which 153 respondents from all over Europe provided feedback on 

EU funds in the area of security, including amongst other issues, the provision of 

humanitarian support at large scale for emergency situations. An analysis of the relevant 

replies is provided in Annex 5. 

4.2. Limitations and robustness of findings 

Several actions funded by ESI were still ongoing at the time the support study was 

carried out. Thus the unavailability of some final project reports was a limitation. 

Mitigation measures were therefore undertaken and all available primary data for all 

actions funded by ESI that could be collected was analysed. The stakeholder strategy 

therefore focused on carefully identifying and reaching a strategic sample of stakeholders 

aimed at targeting those that have had a significant involvement in actions funded by 

ESI, provided valuable findings. Furthermore, it was also too early to assess the 

successful handover of ESI actions to the national authorities or the implementation of 

activities with other sources of EU funding such as AMIF/EMAS. At the time of 

developing this report, grant agreements with UNHCR and IOM were signed by the 

Commission (DG HOME) to ensure the continuation of EU funding for the ESTIA 

programme and site management support actions – following the end of ESIs three year 

activation period - and before the actions are handed over to the authorities.  

                                                           
47

 43 key informant interviews were undertaken by the external evaluators, while 30 interviews were 

undertaken as a part of the internal evaluation exercise done by the Commission. 
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The lack of quantitative data was another limitation, particularly to inform the efficiency 

criteria. This is also related to the fact that there has not been any other operation 

providing emergency humanitarian support at the same scale and within the EU that 

could be used for potential comparison. Therefore, the external evaluator developed a 

series of indicators to assess the cost-effectiveness of the ESI in Greece. The indicators 

compared different costs in relation to actions funded by ESI, with the costs of other EU 

interventions in Egypt, Jordan, Lebanon and Turkey (see section 5.4). In addition, 

emphasis on qualitative data, particularly on the stakeholder consultation findings was 

placed in order to triangulate the findings and provide valid conclusions. 

Finally, it should be highlighted that the findings provided by the support study and this 

document are mainly based on the sole case study on the activation of ESI in Greece.  

The implementation of ESI actions was influenced by the specific context of one single 

Member State, therefore, the extent to which this evaluation was able to assess the 

instrument’s broader adequacy for emergency situations elsewhere in the EU is somehow 

limited to such single case study. 

5. ANALYSIS AND ANSWERS TO THE EVALUATION QUESTIONS  

The support study was based on 17 evaluation questions (as shown in annex 4) and 

organised around the five main evaluation criteria presented in the European 

Commission's Better Regulation Guidelines, complemented by the criterion of 

sustainability. The findings are presented in this section according to each criterion. 

5.1. Relevance 

5.1.1. RELEVANCE OF THE REGULATION AS A TOOL TO PROVIDE EMERGENCY SUPPORT 

WITHIN THE UNION  

The ESI was relevant and necessary to provide the capacity to address wide-ranging 

humanitarian needs within the Union resulting from natural or man-made disasters, 

within just the general limitation of assessing the Regulation’s broader relevance on the 

basis of a single case study. The conclusion of the support study underlined the swift 

activation time of ESI, the ability to mobilise a large proportion of funding and hence a 

swifter implementation of the actions (through an established framework of 

Commission’s partners on the ground) and the diversity of such actions. Furthermore, 

there was a general agreement among stakeholders that the Commission’s contribution 

through the ESI activation was in line with its mandate and relevant to an emergency 

response within the EU. 

The document review and the consultation with stakeholders showed that ESI was the 

most relevant tool to deliver an emergency response of such nature and scale within the 

EU. In Greece, ESI supported a Member State for which the refugee and migration influx 

added critical challenges to their national system already struggling with a difficult socio-

economic and employment situation, in addition to the emerging and urgent humanitarian 

needs of the new arrivals. Survey results of Commission’s partners and their local 

implementing partners, confirmed this finding as the vast majority of respondents (80%) 

considered the use of the ESI was relevant to respond to the humanitarian needs spurred 

by the sudden influx of refugees and migrants into the EU.  
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Figure 6. Relevance of the ESI to respond to emerging humanitarian needs in Greece, and in the EU 

 

Source: DG ECHO. 2018. Survey of framework partners and local implementing partners. N=38 

Some of the main distinguishing factors of the ESI were its rapid response time, i.e. the 

speed with which the ESI was activated and actions launched on the ground once the 

situation was deemed an emergency; the Commission’s implementation method and 

longstanding experience in humanitarian emergencies i.e. through the humanitarian 

Commission’s partners; as well as the breadth of actions it was able to fund. This allowed 

to commit funds directly to the Commission’s partners, already present in Greece (which 

in result collaborated with local implementing partners already operating on the ground), 

as opposed to through national/ regional authorities. Although different EU funding 

instruments were available for Greece (e.g. the EUSAF, AMIF, ISF, FEAD), the 

document review and other research tools showed that none of these specifically fully 

targeted the evolving large scale humanitarian needs (See section 5.2). More importantly, 

such funds primarily relied on the administrative and operational capacities of a Greek 

government, who was under severe stress in financial and economic terms.
48

  

The swift proposal, adoption and activation of ESI meant that there was a quick response 

to the humanitarian consequences of the emergency. Evidence shows that, following the 

quick agreement by the Council on the Regulation, ESI was operational in a very short 

time period. Overall, it took 19 days to activate and within the subsequent three weeks 

the first Commission’s partners’ contracts were signed and funding released.   

5.1.2. RELEVANCE OF THE ESI INTERVENTION WHEN CONSIDERING GREECE’S 

PARTICULAR SITUATION AND NEEDS; AND THE CORRECT ASSUMPTION OF SUCH 

NEEDS 

ESI was also a relevant tool for an emergency such as the one faced by Greece. The ESI 

intervention was appropriate and valuable considering the situation in Greece, which 

was, at the time, characterised by an overwhelmed national capacity to respond and 

address in a timely manner the scale of the needs on the ground. The national authorities 

were facing a multitude of national challenges. The nature of these were not only 

ongoing economic and related to institutional reforms, but also related to the asylum 

system and procedure. The evidence collected by the support study further concluded that 

both the sudden increase in the number of asylum seekers and migrants paired with 
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institutional and administrative challenges faced by the national authorities, made ESI 

intervention indispensable.  

The Member State’s limited capacity was underscored by the support study, which found 

that although other EU funding instruments were available, Greece was facing issues 

regarding the rapid implementation and financial absorption of these funds (mostly 

AMIF National Programme).  Research conducted by the support study and based on 

Key Informant Interviews compared the response to the refugee emergency in Greece 

(using ESI), Bulgaria and Italy (using EMAS)
49

. It was found that the response in 

Bulgaria was slower and less flexible than the response in Greece,  particularly because 

of the different regulatory framework of the instrument, paired with the complex public 

procurement procedures, including the development of specification of the needs. For 

example, in Bulgaria, the general procurement process takes six months on average. 

Therefore, the process between the identification of the ‘need’ to intervene and the 

delivery of goods or services to the beneficiaries, typically, can take up to one year, 

which in practice means that the length of the procedures is a significantly long period to 

provide an emergency response.   

Also, the majority of the Commission’s partners and implementing partners surveyed 

(75%) in the context of the evaluation indicated that ESI had been a relevant tool to 

respond to the situation in Greece. Out of these respondents, 53% agreed that the specific 

objectives of ESI were relevant, or at least somewhat relevant, to the needs in Greece, 

with 63% of them considering the objectives to be relevant to the specific needs of the 

target group identified (see Figure 6 above). 

Given the emergency of the situation and the need for a rapid response, at the initial stage 

of the activation, a rapid needs assessment was undertaken, which consisted of mapping 

the existing EU funds, to minimise duplication and increase the relevance of ESI within 

the context of Greece, as well as needs assessment undertaken in the field
50

 based on a 

broad dialogue with relevant stakeholders at all levels.
51

   

Subsequently, and as described in Section 3, each yearly ESOP undertook a needs 

assessment, and the priorities of each ESOP evolved according to the changing situation 

and needs in Greece during the implementation period
52

. As underlined by the support 

study, each of the ESOPs was based on robust needs and risk assessments conducted 

jointly by the Commission services, national authorities and Commission’s partners. In 

addition, specific needs assessments were conducted for all actions funded by ESI. For 

example, while at the central level, the Commission conducted needs assessments mainly 

through field missions and dialogue with relevant stakeholders, at the governmental and 
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 While findings are reported for Bulgaria, the support study does not mention any remarkable findings 

related to the relevance for Italy.  

50
 The initial assessments took into account the Emergency Response Coordination Centre (ERCC) needs 

assessments, the results provided by the early Commission reports undertaken on the refugee crisis in 

Greece, and the needs assessment and priorities provided by DG ECHO partners active in the Member 

State.  Overall, the evaluation findings showed that a preliminary needs assessment on Greece was actually 

undertaken in early February 2016 by the ERCC following the activation of the EU Civil Protection 

Mechanism in Greece. 
51 Thus, ESI initial needs assessment considered those assessments undertaken and provided by several 

Commission’s partners active in Greece, such as: Action Aid, Caritas, Christian Aid, DRC, IOM, IRC, 

MDM, MSF, NRC, Oxfam, REACH, Red Cross Movement, Save the Children, Solidarities International, 

UNHCR, UNICEF, as well as the Greek authorities and the European Commission.   
52

 See further flowchart of Annex 1 “Safeguards for spending EU funds and ensure quality under the ESI”  
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the local level, each of the Commission’s partners had to undertake and provide a needs 

assessment for each of their proposed actions.  Therefore, each of the ESOPs contained a 

clear analysis of needs as well as a risk assessment, identifying potential constraints and 

limitations, to be taken into consideration when implementing actions on the ground. The 

support study also indicated that while at the beginning of the activation, the 

Commission’s partners considered that the development process of the initial needs 

assessments was unclear, the process considerably improved in the subsequent years, by 

providing better clarity on the process and links between such assessments and funding 

allocations. 

Thus, in agreement and cooperation with the Greek authorities, the Commission 

prioritised the sectors of shelter, food, health and protection
53

. As shown in section 3, 

given that the needs were multi-faceted, these had to be addressed from various angles, 

hence by a multi-sectoral approach. The actions funded by ESI were therefore 

implemented through a multi-sectoral response, although priorities were formulated in a 

way to also address niche support if relevant. Thanks to years of expertise of 

humanitarian activity outside of the EU, the Commission has defined policy guidelines
54

 

for each main humanitarian sector to ensure high quality and coherence of the funded 

actions. Overall, the Commission’s partners involved in the ESIs response have not only 

adhered to these standards and practices, but have been often active contributors to the 

definition of policies, as the Commission involves its humanitarian partners in the 

definition of policies through extensive consultation. In this sense, the Commission 

considered that the direct implementation of ESI actions through its experienced 

humanitarian partners was relevant, as it allowed the Commission to ensure adherence to 

its own humanitarian standards and good practices. The guidelines were applied to the 

same extent for the current ESI activation as for actions in third countries
55

. They were 

referred to in the ESOPs, were taken into account in the selection of projects, and were 

used as a reference for project monitoring
56

. 

Concerning ESI funding, this was consistent over the intervention period and the 

mapping of actions funded by ESI showed that all main sectors were overall well 

covered, with accommodation, food assistance and protection identified recurrently as 

top needs. The support study however underlined that a few needs identified on the 

ground during the implementation, in particular those of specific vulnerable groups and 

of beneficiaries on the islands could have benefited from more support. The former 

mainly related to mental health services, interpretation and cultural mediation services. 

While these areas were identified in the 2017 & 2018 ESOPs, the Commission’s partners 

did not propose enough actions for funding to cover these specific needs. The absence of 

proposals for actions was due either to the lack of national capacity in the Member State, 
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54 A repository of DG ECHO’s humanitarian policies is available at 

:https://ec.europa.eu/echo/what/humanitarian-aid_en - by sector Aid efficiency, Capacity building, Cash-

based assistance, Disaster risk reduction, Education in emergencies, Food assistance, Gender- and age-

sensitive aid, Health, Humanitarian air services, Needs assessments, Nutrition, Protection, Resilience, 

Shelter and settlements, Social protection , Water, sanitation and hygiene. 
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 The sector guidelines are designed to fit all emergency contexts, and focus on the delivery of emergency 

services to targeted people. Thus, they must be flexible to the context where the emergency response is 

delivered. To be kept in mind is that the ESI implementing partners are the same as for EU emergency 

response in third countries, which contributes to ensuring a proper interpretation for and application to the 

specific context. 
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 See further flowchart of Annex 1 “Safeguards for spending EU funds and ensure quality under the ESI” 
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and/or to the lack of sufficient resources of partners to provide for specific services. 

Regarding the needs on the islands, it was agreed in 2017, in cooperation with the 

national authorities, that the EU instruments AMIF/EMAS would cover the services in 

the “hotspots”. 

Unavoidable challenges were nevertheless present. One of them was the constantly 

changing situation on the ground which hindered the accurate assessment of needs, 

capacities and number of beneficiaries to be targeted. In this regard, the constant and 

close monitoring undertaken by the Commission field experts played a key role to better 

assess the response and the adaptation to the changing conditions on the ground. 

Although the evaluation found there were slight discrepancies between UNHCR data on 

people of concern compared to the numbers of beneficiaries reached by actions funded 

by ESI, the findings also showed that the ESI-targeted beneficiaries aligned well with the 

needs assessments carried out throughout the actions and UNHCR data. Nevertheless, 

during ESI’s activation it has been difficult to determine the exact number of persons of 

concern given the type of emergency and the constantly fluctuating number of 

arrivals/departures to and from Greece. 

5.1.3. FLEXIBILITY OF THE LEGAL FRAMEWORK TO APPROPRIATELY ADAPT THE 

OPERATIONAL RESPONSE TO: THE CHANGING CONDITIONS AND NEEDS IN THE 

MEMBER STATE CONCERNED; AND TO THE CHANGING CONDITIONS ON THE 

GROUND     

The ESI legal framework was found to be appropriate and flexible for such an 

operational response in Greece, given the nature of the emergency and the ever-changing 

needs on the ground. This flexibility can be attributed to the framework (design and 

implementation) but also to the working method of ESI, where actions were regulated by 

the agreements between the Commission and its partners, with the former providing more 

flexibility
57

.  

It must be further emphasised that the Regulation was not designed to specifically 

respond to a migration crisis, and thus it could potentially be used for different type of  

emergencies within the European Union (please see section 2). The Regulation therefore 

provides for a wider scope to ensure the necessary flexibility to adapt to the national and 

operational context.  

Overall, there was a general agreement by all stakeholders consulted (Commission, 

national authorities, Commission’s partners and implementing partners) that ESI's legal 

framework allowed for a rapid and flexible response, just as it is the case for emergencies 

in third countries. Such adaptability was evidenced by the reallocation of funding, 

modification requests and contingency planning developed over the course of ESI’s 

activation.  The set of rules governing the ESI actions allows for the introduction of 

modifications in case of changed circumstances. Yet, some elements of the actions 

needed prior Commission’s approval in order for these to take effect or be implemented 

(e.g. the funding amount , the duration of the action, the results to be achieved); other 

were considered as non-essential changes and therefore these could be unilaterally 

modified by the Commission’s partner. For instance, a partner has the flexibility to make 

transfers between different budget headings in their budget.  
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ESI partners made use of this flexibility, particularly at the beginning of the operations in 

2016. The first 17 contracts signed in 2016 in the first months of the activation saw 58 

amendments. This mirrored the difficulties of operational planning in the year 2016. In 

the following two years, once the initial response had been deployed, the operational 

environment was better known and the response could be better structured, the number of 

amendments dropped to eight in 2017 and thirteen in 2018.   

The Commission considers that the legal framework of the ESI is in principle applicable 

to other Member States facing a similar crisis, provided that the Council activates the use 

of the instrument. The support study nevertheless highlighted that there is room for 

improvement in the case of a future activation, in terms of better mapping the capacities 

of local actors such as municipalities and civil society organisations, preferably before an 

ESI intervention or at least at an early stage thereof. Indeed some local partners 

considered that they had been insufficiently consulted at the very early stage of the 

activation. Additionally the study called for a clearer division of responsibilities between 

the various stakeholders involved in an ESI activation, for example by early 

identification (i.e. at an early stage of ESI intervention) of the key actors and their roles 

(at EU, national and local level) to reinforce the sustainability of an intervention in the 

long run and in view of improving the coordination and cooperation between all the 

actors involved. It must however be noted that operating in crises situations does not 

always allow for such a degree of forward planning, in particular as the ESI operates by 

definition in a Member State that is overwhelmed. 

5.1.4. EXTENT TO WHICH ESI WORKING METHOD (I.E. CHANNELLING AID THROUGH 

HUMANITARIAN PARTNERS) WAS RELEVANT TO ADDRESS THE HUMANITARIAN 

NEEDS THAT RESULTED FROM THE REFUGEE AND MIGRATION CRISIS  

Channelling the actions through the Commission’s partners has ensured a timely and 

tailored response to the emerging humanitarian needs of the beneficiaries targeted in 

Greece. Moreover, it allowed the Commission to fund organisations which were not 

eligible or available through other instruments. International NGOs for instance, which 

played an important role in the response, were not funded directly by the Commission 

through other instruments. This method was relevant, as it allowed the NGOs to take 

swift action to address the most urgent humanitarian needs, given the limited capacities 

of the national authorities as well as that of the local and civil society organisations, to 

respond to the situation at the beginning of ESI’s activation. It must be underlined that 

the capacity of the national authorities was overwhelmed at the beginning of 2016. The 

Member State had to deal with an influx of refugees and migrants that was 

unprecedented. Special measures had been taken to cope with the situation such as using 

the armed forces to create shelter and provide services, but there was nevertheless a lack 

of sufficient humanitarian capacity and expertise in the country, which had not been 

prepared for such an exceptional situation. Thus the immediate provision of expertise and 

funding was the most viable solution to respond to the emergency situation and to allow 

the national authorities to strengthen their structures and to gradually increase the 

capacity of national entities including civil society organisations.   

This was corroborated by 91% of the Commission’s partners surveyed, who considered 

ESI’s working method to be relevant or somewhat relevant to address needs, with none 

deeming it irrelevant. Opinions on the possibility of working directly with Member State 

authorities were divided, with 48% of respondents indicating it would have been relevant 

or somewhat relevant to implement ESI’s actions through the Member State authorities, 

while 43% considered it would be somewhat irrelevant or irrelevant. However, it must be 
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highlighted that the legal basis of ESI does not allow for its actions to be directly 

implemented by the Member State authorities, yet close cooperation with the affected 

Member State is a requirement (see section 5.2 below). This is consistent with the fact 

that emergency support is to be provided by the ESI when a Member State’s capacity to 

respond to the humanitarian consequences of a crisis is limited and/or overwhelmed- as 

was the case of Greece. In addition, at the time ESI was activated, Greece was also under 

an institutional restructuring process, including the creation of the Ministry of Migration 

Policy, established by mid- 2016.  

The support study also underscored some issues regarding the involvement of local 

organisations. These were mainly identified at the initial activation phase, although local 

implementing partners considered that they could have been better involved to provide a 

better understanding of the local context and needs. The context and situation in Greece 

must be again noted in this regard, as there was no Greek organisation which had signed 

a framework partnership agreement with the Commission before the beginning of 2016, 

and thus it was not possible to directly fund Greek civil society organisations through 

ESI.  This issue was addressed and the involvement of Greek civil society organisations 

gradually increased, on the one hand as leading Commission’s partners increasingly 

collaborated with local organisations on the ground for the implementation of the actions, 

and on the other hand when selection criteria for Commission’s partners eligible to 

receive emergency support funding were adapted in 2017 in order to allow local Greek 

organisations to become ESI FPA partners. At the end of 2018, Greek FPA partners and 

local implementing partners played a key role in the management of the response and are 

expected to continue doing so, provided other sources of funding such as the AMIF 

national programme will be accessible. 

5.2. Coherence and complementarity 

5.2.1. EXTENT TO WHICH THE ESI ACTIONS ADHERED TO THE HUMANITARIAN 

PRINCIPLES 

The actions funded by ESI were implemented in respect of the humanitarian principles of 

neutrality, humanity, impartiality and independence, as required by Article 3 of Council 

Regulation (EU) 2016/369. This was validated by the support study findings, which 

showed that the Commission assessed both at the proposal stage and during the 

consistent monitoring of the activities, the adherence of the proposed actions, their design 

and implementation to the humanitarian principles.  

The majority of stakeholders consulted (Commission, national authorities, Commission’s 

partners and implementing partners) highlighted that no discrimination among the 

beneficiaries of ESI actions has been found. On the contrary, every person who was 

seeking asylum in Greece was eligible for ESI funded assistance. Furthermore, the 

Commission’s partners implementing ESI actions all had a solid track record of applying 

the humanitarian principles, as they have undergone a robust certification
58

. Finally, both 
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exit strategies and handover arrangements to the national and local authorities (including 

municipalities) included capacity-building activities with explicit reference to the 

humanitarian principles. However, the implementation on the ground continued to be 

affected by fluctuating numbers of beneficiaries, security challenges and the lack of 

accommodation facilities, which was progressively tackled through establishment of new 

camps/sites.  

Despite the challenges faced and the complex situation involving partners, beneficiaries 

and national authorities, ESI proved to be a relevant and flexible instrument to deal with 

this exceptional situation in an EU Member State. The majority of the stakeholders 

consulted (i.e. Commission, national authorities and Commission’s partners) considered 

that actions funded by ESI respected the fundamental humanitarian principles. However, 

the support study underlined that some of the Commission’s partners perceived some 

challenges while applying the principles of independence and neutrality. This issue was 

mainly related to the requests and decisions made by the national authorities on the 

delivery of humanitarian aid – including for example the location and establishment of 

camps/sites. While the selection of sites, in particular of temporary facilities, was 

considered sometimes as unsatisfactory (since the camps/sites were located in remote 

places or needed to be developed) at least at the beginning of the activation, balanced 

decisions had to be made between the need for shelter and meeting national standards. 

Such decisions however, together with their assessment, had to be done in cooperation by 

the national authorities and negotiated with local authorities both for practical purposes 

and given the legal requirement for such coordination in the ESI Regulation.  

In addition, it should be noted that working in an EU Member State is inevitably different 

from working outside the EU. Within the EU, and according to the principle of loyal 

cooperation, the Commission has an obligation to cooperate and coordinate with the 

Member State concerned, also in accordance with Article 3 (4) of the ESI Regulation (a 

more stringent requirement than the one applicable in third countries). At the beginning 

of the activation, this particular obligation presented a challenge for humanitarian 

partners, in particular NGOs, which typically limit their interaction with governmental 

authorities in third countries to a minimum. In the case of Greece this was different. The 

national authorities (i.e. later the Ministry of Migration Policy) were at all times in the 

lead of the response, even if their necessary legislative framework and sufficient 

capacities were not fully developed at the beginning of the crisis but gradually developed 

throughout ESI’s activation. Greece, as an EU Member State, took the necessary 

decisions to shape the national response in the medium and long-term, also in view of 

taking over the ESI operations by 2019. Some partners interpreted this as a limitation of 

their operational independence, an issue also raised in the support study. In the 

Commission’s view this was not the case, as the actions developed by ESI were in full 

respect of the humanitarian principles (as also proven by the evidence provided in the 

support study), therefore the limitation raised by the partners was eventually a matter of 

diverging views on certain aspects of the response. 

At the same time, the Regulation explicitly states that close cooperation and consultation 

with the affected Member State has to be ensured. Given that the ESI was a new 

instrument, through which emergency humanitarian-style support has been provided for 

the first time in the EU, the Commission’s partners faced a different situation and 
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context. They also had to learn how to work in a new context and with the national 

authorities of an EU Member State, and vice versa. The cooperation and collaboration of 

all the actors involved was nevertheless substantially improved during the 

implementation of actions funded by ESI. In this regard, stakeholders consulted (i.e. 

national authorities, Commission’s partners) highlighted the Commission’s coordinating 

role (particularly DG ECHO with regards to ESI-funded actions) to achieve an effective 

working method between all the relevant donors and organisations involved at EU and 

national level. In addition, the Commission (DG ECHO in particular for ESI-funded 

actions) played a key role in mediating between the traditional humanitarian actors 

positions and those of the national authorities which were driven, by nature, by strategic 

imperatives for example for what concerns the locations of camps (a scattered location of 

small camps has prevailed in order to better distribute the burden between different 

regions of the country). 

In the opinion of some of the Commission’s partners consulted, the limited intervention 

on the islands could be perceived as compromising the principle of humanity. In this 

regard, it must be noted that both ESI and AMIF funding for actions in the islands was 

available and implemented throughout the period of the support study. However, 

attempts to significantly increase reception capacity on the islands were unsuccessful. 

For instance EUR 3 million for UNHCR from the ESI budget were committed for the 

creation of an additional reception facility on the island of Chios. As no agreement on the 

location for the facility was reached, the latter was never built. As of 2017, ESI’s main 

focus would therefore primarily concentrate on providing assistance on the mainland in 

order to create the necessary capacity for the decongestion of the islands, which was the 

best strategy to cope with the low but continuous influx. This agreement is reflected in 

the Financial Plans for 2017 and 2018 which present the responsibilities of the various 

EU instruments as regards the financing of activities in relation to the refugee and 

migration crisis. This division of tasks was appropriate to guarantee coordination and 

ensure complementary, EMAS funding were already scaling up the response on the 

islands, where the migration hotspots were concentrated. As of 2017, there was a clear 

need to boost the response in the mainland by creating sufficient hosting capacity to 

facilitate the transfers from the islands and, as a consequence, to alleviate the pressure on 

islands.   

5.2.2. EXTENT TO WHICH THE ESI IS COMPLEMENTARY TO OTHER RELATED EU AND/ 

OR NATIONAL INSTRUMENTS AND OVERLAPS IDENTIFIED 

Article 6 of the Regulation provides that the ESI funded interventions must seek 

synergies and complementarities with other EU Instruments. In this regard, ESI has 

overall achieved a high level of coherence with other relevant EU instruments and it did 

not have any evident overlaps with other EU instruments that could deliver assistance to 

Greece. 

When analysing the extent to which these EU instruments either overlap or complement 

the ESI, the following differences are noted: the instruments of Humanitarian Aid 

(Council Regulation 1257/96) and the UCPM (Decision No 1313/2013/EU) have guiding 

principles that are very similar to ESI (provision of relief to most affected by cases of 

man-made and/or natural disasters). Nevertheless, the geographical scope of the former is 

different, as the Humanitarian Aid Regulation foresees a geographical limitation: 

assistance can be provided outside the Union only. On the other hand, the UCPM is 

mainly limited to in-kind assistance and/ or human resources (teams of experts) and it 

depends on Member States' voluntary contributions to the affected country. Assistance 
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has to be requested by the affected country and delivered by specialised Member State 

agencies. In the case of Greece, the Mechanism was activated twice in 2015 and 2016 

with over 200 000 in-kind donations of relief items and equipment from over 20 other 

EU Member States. By the time the emergency support Regulation was proposed by the 

Commission, it was clear that the UCPM had reached its limits and further substantial 

assistance, in terms of further capacity to provide additional humanitarian assistance for 

the mid and/or long term, could have not been provided by other Member States, who in 

many cases were also hosting a high number of refugees and migrants. 

The EUSF (Council Regulation 2012/2002) targets natural disasters only, thus excluding 

man-made ones, under which category falls the flow of refugees and migrants 

experienced in Greece since 2015, and for which the ESI was activated in March 2016. 

The FEAD (Regulation (EU) 223/2014) focuses on reducing poverty in the Member 

States. The third EU Health Programme (2014-2020) also supported actions to address 

the migrant health issues in Greece, amongst other countries.   

Finally, AMIF (Regulation (EU) No 516/2014) and the ISF (Regulation EU 513/2014 

and Regulation EU 515/2014) do not particularly focus on the provision of humanitarian 

aid, emergency relief or poverty-reduction assistance. Instead, AMIF's goal is to support 

the management of migration flows and to strengthen a common European approach to 

asylum and immigration, mostly through support to the development of structures, 

systems and organisational capacities. The ISF on the other hand aims to enhance 

security within the EU by both strengthening police cooperation and combating crime, as 

well as supporting integrated border management and a common visa policy. The support 

study underlined that while some stakeholders (Commission and Commission’s partners) 

raised similarities with other EU funding instruments, it is mainly EMAS the instrument 

which presents more similarities. In fact,the mandate of EMAS is defined as providing 

additional emergency support to address urgent and specific needs arising, inter alia, also 

from “heavy migratory pressure in one or more Member States characterised by a large 

and disproportionate inflow of third-country nationals, which places significant and 

urgent demands on their reception and detention facilities, asylum systems and 

procedures”. 

Overall the complementary with EMAS has been guaranteed thanks to: 

 The timing: when EMAS was used to assist vulnerable refugees and migrants in 

Greece, ESI was not yet available. 

 The channels: a significant proportion of the EMAS funding in the 2015-2017 

period went directly to the national authorities and to international organisations, 

while ESI funding went also to NGOs and the Red Cross family organisations, 

partners which are not eligible under AMIF EMAS
59

.  

 The division of responsibilities: DG ECHO primarily concentrating on the 

provision of emergency assistance on the mainland of Greece and DG HOME 

providing assistance through the National Programmes and EMAS in the island 

territories, where the migration hotspots were located. 
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 Under the emergency assistance component EMAS, the basic act for AMIF and ISF do not limit funding 

to particular entities. It has been a policy choice to introduce in the annual work programme (AWP) the 

principle that eligible applicant organisations can only be Member States, International organisations and 

EU agencies.  
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Furthermore, partner organisations on the ground ensured the complementarity of the 

actions with the local authorities and with other international organisations by 

demonstrating at action proposals stage to have a full knowledge of the context and of the 

response already ongoing on the ground. Proposals have been rejected by the 

Commission where a risk of overlap existed. Monthly updates have been requested to the 

partner organisations, which allowed the Commission to map the actions by sector and to 

continue checking any possible overlap and to guarantee constant coordination.  

Moreover, a series of coordination mechanisms between the relevant Commission 

services and national authorities were established to ensure coherence between the ESI 

and other EU funding instruments. The main result of the effective coordination between 

all relevant actors is reflected in the Financial Plans, where the main needs and areas to 

be covered by ESI, as indicated and requested by the national authorities, including an 

indicative budget breakdown per relevant actor and per EU funding instrument were 

provided. As of 2018, a Steering Committee was also established with the involvement 

of relevant Commission Services and the National Authorities (i.e. Ministry of Migration 

Policy, Ministry of Economy, Ministry of Labour, Ministry of Education etc.). 

Furthermore, strict and regular monitoring of the Commission field experts, together with 

the coordinating role of the SRSS, also highlighted by many stakeholders consulted, 

facilitated the complementarities between the various EU Instruments.  

Overall coordination was provided by the SRSS at the institutional level. The 

Commission (through DG ECHO) organised regular coordination meetings with the 

national authorities and different Ministries, such as the Ministry of Economy and the 

newly established MoMP as well as regular meetings with humanitarian organisations. 

The coordination at the Commission level also involved regular (firstly weekly later 

monthly) coordination meetings between DG ECHO and DG HOME at different levels 

of hierarchy as well as exchanges with other DGs for the provision of social services 

(funded by ESIF) –DG EMPL and DG REGIO in particular. 

Finally, no overlaps were encountered with national instruments, as there were no 

available national instruments that could possibly target and address the scale of the 

humanitarian needs on the ground. This was firmly corroborated by all the stakeholders 

consulted, including the national authorities.  

Overall, it can therefore be concluded that ESI interventions inside the EU require a high 

degree of complementarity and coordination with the existing EU funding mechanisms 

and the authorities of the affected Member State. A balance has to be found to ensure that 

the experience and expectations from the humanitarian partners are channelled through 

the appropriate channels and delivered in a principled, yet effective way.  

5.3. Effectiveness 

5.3.1. EXTENT TO WHICH THE REGULATION OBJECTIVES HAVE BEEN ACHIEVED, IN 

PARTICULAR AS REGARDS MEETING THE HUMANITARIAN NEEDS OF REFUGEES 

AND MIGRANTS IN THE DIFFERENT SECTORS OF INTERVENTION 

The identified humanitarian needs of refugees and migrants in Greece were met and/or 

their situation improved, when compared to the starting point in 2016, as a result of ESI’s 

actions. There was an evident upgrade of people’s living conditions in terms of shelter, 

WASH, immediate living conditions and their access to cash assistance (replacing in-

kind assistance). For a detailed list of achievements per sector, please see section 3 above 
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(implementation/state of play). The support study evidence shows that most of the 

actions funded by ESI addressed the identified humanitarian needs, achieved and 

surpassed their output targets
60

 with many reaching a higher number of beneficiaries than 

planned. In summary, the support study provides an analysis of three different aspects 

related to ESI actions:  

 Result indicators of the ESI actions: All the sectors, except for the WASH 

activities, have on average surpassed the targets set in terms of the number of 

services to be provided, number of sites to be built/ conditions improved or the 

number of support mechanisms to be implemented. In 86% of the indicators (266 

out of 308) the targets set were achieved or exceeded, and around 60% of such 

achievements related to the beneficiary level targets. 

 Outcomes and improvement of the beneficiaries’ situation: achievements are 

mixed. The absolute majority of outcome indicators set in the ESI actions related 

to the improvement of the beneficiaries’ situation. The achievement of outcome 

indicators set at the project level has been positive, but less so in comparison to 

the result indicators. 

 Number of beneficiaries reached: Overall, the support study states that all ESI 

actions have reached a higher number of beneficiaries than originally planned, 

and with a very wide coverage of needs and managing to improve their living 

conditions if compared to the starting point in 2016. For instance, it is estimated 

that the ESTIA multi-purpose cash transfer programme cumulatively had around 

104 000 beneficiaries compared to the estimated 114 000- 143 000 people in need 

in Greece in the 2017-2018 period. The overachievement of targets however 

could be linked to the overly cautious initial estimations, alternatively to the 

fluctuations in the number of people arriving in Greece requiring assistance, or 

potential double counting in the number of beneficiaries. Due to the multi-

sectorial nature of actions funded by ESI, and to the way project templates are 

structured, it is not possible to obtain a number of unique beneficiaries supported 

by the ESI funding. The analysis of the average number of beneficiaries reached 

per action per gender shows that 60% of reached beneficiaries were women and 

40% men on average. Women remained consistently in the majority amongst the 

ESI beneficiaries in 2016, 2017 and 2018. Comparing the latter with UNHCR 

data on people in need of assistance in Greece (1) shows a different profile, as 

amongst the overall number of people in need, 60% were men and 40% women. 

This means that the ESI reached more women than in the overall target 

population, which is positive as women tend to be more vulnerable in the 

emergency situations. 

Table 1. Cumulative numbers of people in need of assistance in Greece, by age and sex, 2017 and 

2018 

  Number %   Number % 

Adults  66,583 60% men 65,909 59% 

Children 44,311 40% women 44,985 41% 
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 Targets refer to the most vulnerable people as identified by the needs assessments and specified in the 

ESOPs. The quality of the response is the focus of the project selection process and monitoring, which 

ensure that projects are specified and deliver according to standards and good practice as expressed by the 

sector guidelines. 
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Total 110,894 100% total 110,894 100% 

Source: UNHCR. Population data – UNHCR estimates based on enrolment. Cumulative number 

of unique people in need for years 2017 and 2018.  

In addition, there was a broad agreement between the stakeholders consulted (i.e. 

Commission, national authorities, Commission’s partners and implementing partners) 

that the identified and targeted humanitarian needs in the different sectors of intervention 

were met by the actions funded by ESI in a timely manner.  

On the other hand, the beneficiaries’ satisfaction varied across the services provided by 

ESI’s actions, as pointed out by the support study, particularly regarding cash assistance. 

Beneficiaries’ feedback collected by the support study in September 2018
61 

(Figure 7 

below), and through other means of verification such as partners-implemented surveys, 

indicates that with the support of ESI some of their needs were met to a certain degree of 

satisfaction.  

On average, across the services received, 50% of beneficiaries surveyed in the evaluation 

were either very happy or happy with the services received. However, to be noted is the 

varying degree of satisfaction with the different types of support received, with high 

approval ratings for services in the education, protection assistance and shelter/ 

accommodation. Half of the respondents who received healthcare were satisfied with the 

support provided while around one third of the respondents were not happy with the 

health assistance received. In the shelter sector, in general, those who were happy with 

the support received and those who believed that their needs had not been covered were 

relatively equally distributed (47% and 42% respectively).  

Only a third of the beneficiaries were happy with the food services they received. Cash 

services seem to have satisfied few beneficiaries, with about half of the participants not 

being happy with the programme and considering that the support received did not 

respond to their needs. Only a third of the cash beneficiaries perceived that their needs 

were covered with the support received. Mainly beneficiaries complained that the 

amounts received were not sufficient. 

This finding appears in line with the trends observe in other Commission-funded cash 

actions in third countries, and somehow expected as a result to such a direct question, 

however the  results of the beneficiaries’ survey contradict the feedback provided by ESI 

partners and the results of monitoring missions undertaken by DG ECHO.  

It is important to underline that the cash amounts distributed were established as a 

contribution to the beneficiaries’ family basket, and not meant to fully substitute a 

family’s income, as the question of the mini survey undertaken by the support study 

seems to suggest. Furthermore, the amount provided corresponds to the amount given to 

vulnerable Greek families by the social protection system and that the Minimum 

Expenditure Basket was agreed between members of the Cash Working Group in Greece 

and the Greek Government. Additionally, in order to pursue an objective of 

sustainability, and allow a possible handover/takeover of the cash assistance at the end of 

ESI operations, the Commission and the Greek Government decided to align the cash 

transfers, so as to equal the amounts provided by the Social Solidarity Income to the 
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 The survey link was sent to 10,901 households (i.e. to the head of the household) of the ESTIA 

programmes covering the five languages of the survey through UNHCR, 6,803 households received it 

(63%) and 1,788 responded to the survey. After cleaning the data and removing duplicates, 1,316 responses 

were considered valid representing a response rate of 19%. 
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Greek citizens, and to also avoid inequalities between the beneficiaries and the Greek 

citizens. The results of the survey may however indicate that the amounts are too low and 

it is a matter that may require further analysis. 

Figure 7. Does the support you receive (good and services) responds to your needs and (if relevant) the 

needs of your family/ (difference of views between respondents on the mainland and the islands)  

 

5.3.2. ENABLING OR HAMPERING FACTORS INFLUENCING THE ACHIEVEMENT OF THE 

OBJECTIVES 

As described above in section 3 (“evolution of programmatic priorities”) the ESOPs were 

constantly updated and adapted to the evolving needs and established priorities. The 

support study concluded that the flexibility of ESI was one of the main enabling factors 

for the achievement of the objectives. It allowed to adapt the ongoing actions to the 

changing conditions on the ground, which amongst others included the fluctuating 

numbers of beneficiaries. In addition, the swift and holistic approach of the actions 

funded by ESI to address the needs of beneficiaries and their engagement in the delivery 

of assistance were also highlighted as enabling factors. The clearest example of such a 

flexibility approach is represented by the choice to support the systemic shift from in-

camp to urban accommodation policy and from in-kind assistance to cash. 

A number of challenges were also identified, both at the strategic and operational level, 

which influenced the achievement of the objectives. According to the support study, 
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more than half of Commission’s partners and implementing partners (58%) indicated 

having encountered challenges while implementing their ESI-funded actions in Greece. 

This is corroborated by the analysis of the project final documentation (Single Forms) 

where the framework partners identified having faced challenges affecting the 

implementation of the ESI actions in 22 out of 29 actions. The most frequently 

mentioned challenge, across the various sources of evidence, relates to:  

 At the strategic level: absence of a plan and/or strategy at an early point of the 

crisis by the national authorities to respond to the large influx of refugees and 

migrants into the country. There were also limited adequate resources and 

experience in emergency assistance and asylum issues by the national authorities, 

to steer the activities in a consistent manner. This has improved as the ESI 

implementation progressed, especially with the establishment of a single Ministry 

responsible for migration matters, which did provide the necessary guidance as of 

2017.  

 At a more operational level: 

- Framework partners faced a situation of poor and fluctuating data on the 

beneficiaries and the nature of their needs, which made it difficult to plan the 

individual project actions. This has somewhat improved over time as the 

migration situation has stabilised and better data emerged from the national 

authorities and UNHCR.  

- National authorities were considered to insufficiently manage the security in 

the various mainland sites. Over time, the situation was addressed and has 

improved.   

- Several procedural and administrative obstacles were encountered, 

including delays in obtaining permits to access locations and start planned 

actions, legislative and administrative challenges as procedures did not always 

permit the swift action that is needed in an emergency context, which in turn 

led to delays in the provision of services by the ESI actions. Examples given 

included challenges in determining site locations and the numbers of refugees 

and migrants per site, with changing plans causing delays and changes in the 

implementation of actions.  

However, as actions funded by ESI matured, the positive effects of developing 

constructive relationships between the national authorities in Greece, local NGOs, local 

authorities and other partners at the local level was also stressed by the support study. 

The cooperation with the Greek municipalities played a key role for the activities 

implemented by ESI, in particular as part of the ESTIA programme.  

5.3.3. EXTENT TO WHICH THE ACTIONS FUNDED BY ESI’ IMPLEMENTATION METHOD 

(I.E. CHANNELLING AID THROUGH HUMANITARIAN PARTNERS) ALLOWS TO 

EFFECTIVELY   ADDRESS THE HUMANITARIAN NEEDS THAT AROSE AS A RESULT OF 

THE REFUGEE AND MIGRATION CRISIS WITHIN THE EU 

Channelling the actions through the Commission’s partners allowed ESI to timely and 

effectively fulfil the humanitarian needs of the targeted beneficiaries (see section 5.1.4). 

Overall, the working method was pertinent and effective when considering the numerous 

challenges faced by both the national authorities and the local civil society organisations 

to provide a rapid, coordinated and effective response to the emergency.  
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This view was also shared by the Commission’s partners and implementing partners as 

most of them (90%) agreed that channelling ESI’s actions through humanitarian partners 

was effective or somewhat effective. Only 35% consider that it would have been 

effective or somewhat effective doing it through the Member State authorities.    

Figure 8. Share of respondents that considered having ESI’s actions implemented by Member State 

authorities vs. Commission’s partners would allow for a good, timely and effective response 

 

The support study findings also showed that the close presence and extensive follow-up 

by the Commission experts in the field, was instrumental in the effectiveness of ESI 

overall. 

5.3.4. EXTENT TO WHICH THE ACTIONS FUNDED BY ESI FOLLOWED THE EU VISIBILITY 

CRITERIA AS SET OUT BY THE COMMUNICATION AND VISIBILITY MANUAL FOR 

EUROPEAN UNION-FUNDED HUMANITARIAN AID ACTIONS 

ESI funded actions provided a clear communications and visibility plan to ensure the 

relevant activities met the EU visibility Criteria for EU funded Humanitarian Aid actions. 

With the activation of ESI in March 2016, communicating the impact of EU actions in 

Greece towards EU taxpayers, beneficiaries, local communities and stakeholders became 

essential. Commission’s partners overall adhered to the communication and visibility 

requirements, while the Commission provided continuous guidance and monitoring, 

leading to significant progress throughout ESI activation.  

This was corroborated by the actions mapping done by the support study, which found 

that while the visibility of ESI funded actions varied, overall Commission’s partners 

applied the visibility guidelines extensively, with many of the partners going beyond the 

mandatory visibility requirements.  Although some issues were encountered during the 

first months of actions funded by ESI as underscored by the support study, these mainly 

related to security concerns (especially shortly after the EU-Turkey Statement). The 

visibility however gradually improved over time. As shown by Figure 5 below, 95% of 

the surveyed partners reported both being aware of the Commission’s visibility 

requirements and having managed to implement these under the actions funded by ESI, 

15% of respondents reported having faced obstacles while doing so, whereas most of 

them (80%) stated that they did not face any obstacles.  
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Figure 9. Share of awareness on the Commission’s visibility requirements, their implementation and 

obstacles 

 

5.4. Efficiency 

5.4.1. EXTENT TO WHICH THE ACTIONS FUNDED BY ESI WERE IMPLEMENTED IN A 

TIMELY AND COST-EFFECTIVE WAY, TAKING ACCOUNT OF THE SPECIFIC 

CONDITIONS OF THE EMERGENCY OPERATIONS IN GREECE? - AND WHAT 

FACTORS AFFECTED THE EFFICIENCY OF THE RESPONSE AND TO WHAT EXTENT? 

Overall the actions funded by ESI are considered to be cost-effective and the budget 

allocation was appropriate to meet the humanitarian needs. Furthermore, the efficiency 

the actions overall improved over time. For example, while in 2016, ESI’s focus was to 

primarily respond to the emergency in a timely manner, concentrating on lifesaving 

activities, in 2017 and 2018, the Commission adopted a different approach to the crisis to 

avoid gaps and overlaps and consolidated the response by reducing the number of 

partners. As a result, the 2017 ESOP promoted the “one partner per sector and per site” 

strategy avoiding duplication of activities. Similarly to findings of the effectiveness of 

the actions, the support study underlined that the flexibility of ESI also contributed to 

improve the efficiency of actions funded by ESI, by allowing the Commission’s partners 

to adapt to the changing needs on the ground. For example, evidence on the flexibility 

has shown that modification requests allowed the Commission’s partners to adapt the 

actions to evolving needs, in particular for 2016 contracts. The majority of partners have 

requested modifications during the implementation of their actions. In 60% of the cases 

these concerned an adaptation of the strategic operations, such as upgrading the container 

sites, adapting the food offer based on the needs of the beneficiaries, scaling up of winter 

kits distribution or increasing the legal aid provision to beneficiaries. The Commission’s 

partners also requested adaptations to the timing and budget of their actions. The 

flexibility in modifying and extending the duration of the ESI actions is a welcome 

element that was raised by most of the partners as improving the cost-effectiveness of the 

response. 

The assessment provided by the support study was mostly based on qualitative indicators 

and stakeholder views, mainly given the fact that ESI is a relatively new EU support 

instrument and it has only been activated, for the first time in Greece. Hence, there is no 

basis for comparison with previous EU interventions in any other Member State. The 

support study however tried to provide quantitative evidence by developing a series of 

indicators to look at the cost-effectiveness of similar crises targeted by EU humanitarian 

aid actions, however implemented in third-countries, such as Egypt, Jordan, Lebanon, 

and Turkey. Through this exercise different levels of economic development were taken 
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into consideration by weighing the costs using final consumption expenditure (FCE) per 

capita and GDP per capita. 

The support study developed three indicators to assess the costs effectiveness of ESI:  

 The first indicator compared the cost per beneficiary of ESI in Greece with the 

cost per beneficiary of other Commission (DG ECHO) interventions in Egypt, 

Jordan, Lebanon and Turkey. The costs in the group of countries of reference was 

then indexed to the consumer price level of Greece (using the FCE).  

 The second indicator provided a comparison of the alpha ratio across the 

countries and indicated the share of the cash and in-kind modalities that is directly 

transferred to the beneficiaries. A higher alpha ratio indicated better cost-

effectiveness. 

 The third indicator, finally compared the average share of specific costs per 

project in Greece and in the other countries, with a higher share of specific cost 

indicating a better efficiency of the actions. 

As a result of such exercise, the support study concluded that the average cost of 

implementation per beneficiary of the emergency support activities in Greece was lower 

than in the other countries (EUR 792 vs EUR 1 375) once the prices were adjusted to the 

Greek prices level (FCE). The analysis however showed different level of cost-efficiency 

depending on the different sectors, hence suggesting that while a high cost-efficiency was 

found in some sectors (e.g. health services, basic needs assistance (e.g. MPCT) and Food 

Security and Livelihoods (FSL)), more efficiency could have been achieved in other 

sectors (e.g. protection and accommodation services). This first basis for comparison, 

however should be interpreted with caution as other factors such as the country taxes, the 

price of the goods bought on international market, exchange rates and import taxes, etc. 

were not considered. Beyond the current exercise of evaluating the activation of the ESI 

for Greece, some of the calculations done in this context could usefully serve as an input 

to further work on assessing cost-effectiveness. 

Figure 10. Average cost per beneficiary, per sector, 2016 - 2018 

 
The support study findings overall showed that actions funded by ESI were 

proportionally less efficient in 2016 due to higher support costs to initiate all the 

activities in Greece (set up of camps/sites etc.) however the efficiency improved in the 

subsequent years. This is consistent with the situation in Greece at the beginning of the 
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activation, as the Member State had not seen a previous and major presence of 

humanitarian actors, and the Commission’s partners first had to establish a presence on 

the ground. 

In addition, an indication of the efforts made to improve the efficiency of the actions, is 

reflected in the Commission’s application of strict monitoring requirements on ESI 

actions. For instance, UNHCR was required to conduct monthly certification of refugees 

and migrants, something which is not needed as part of humanitarian responses 

elsewhere. This specific requirement overall helped to keep track of the extent to which 

targets were being met within the available budget. Throughout the project cycle the 

Commission (DG ECHO) undertook regular site visits to monitor the implementation of 

the ESI actions, including close scrutiny of ongoing activities and making 

recommendations to improve efficiency. This was also reflected in some of the actions’ 

modification requests whereby specific suggestions were made to improve the efficiency 

of the activities and ensure that lessons learned from previous visits/ actions were taken 

into consideration. In addition, Commission’s field experts played a key role in following 

the implementation of technical solutions on the ground and in proposing more cost-

effective alternatives where and whenever necessary. For instance, on several occasions 

expensive technical solutions were revised by the Commission’s experts to reduce the 

costs.  

Coordination was also key to ensure efficiency. The support study’s stakeholder 

consultation findings show that one effort to ensure cost-effectiveness was the UNHCR-

led inter-agency coordination mechanism, with all relevant humanitarian organisations, 

as it allowed to better coordinate activities implemented by different organisations and 

avoid overlaps, as well as for both the best practices and ‘know-how’ exchange. 

In addition, the support study findings also identified other measures that the 

Commission’s partners and local implementing partners put in place to ensure and/or 

maximise the cost-effectiveness of their ESIs actions (see also Figure 11). The main 

measures included:  

 Cooperation with the private sector. For instance, the private sector was involved 

through civil engineering and architectural studies.  

 The use of innovative method and new technologies. For instance, Mercy Corps 

developed an App called ‘refugee.info’ which gave beneficiaries access to a range 

of services in their desired language.  

 Partner monitoring systems, including the use of efficiency-related indicators. 

 Community based participatory approaches to allow beneficiaries to support 

themselves and their peers. 
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Figure 11.  Measures implemented by framework partners and local implementing partners to 

maximise the cost-effectiveness of actions funded by ESI 

 

Regarding the factors that affected the efficiency of actions funded by ESI, these were 

both of external and internal nature. The external factors, as by the document review and 

the stakeholders consulted, included the overall overwhelmed national capacity and lack 

of a well-defined national strategy in 2016 to respond to the influx of migrants and 

refugees, paired with the limited infrastructure and services to deal with refugees and 

asylum seekers, as well as the national requirements and standards set by the national 

authorities regarding the setting up of sites/camps, which increased the building, 

administration, transportation and logistical costs. Some examples provided by the 

support study related to the dispersion of camps/sites, their capacity, the use of private 

land or private buildings, the national standards requests on specific model of containers, 

the last-minute closure of camps already set-up, among others. Furthermore, the costs of 

operating in Greece were higher when compared to EU interventions in third countries, 

as ESI had to adhere to EU and national legal frameworks and procedures. Challenges 

identified were particularly related to the Member State’s specific context and legal 

framework, such as a high level of taxation and social security obligations resulting from 

Greek labour law, lack of sufficient provision of public services close to sites which lead 

to additional transportation costs, amongst others.  

On the other hand, internal factors affecting the efficiency, were also identified by the 

support study. It should be however noted that the Commission mitigated such 

challenges by requesting its partners to undertake certain measures to improve the 

efficiency of their actions. These included for example: the progressive reduction of 

expatriate staff and instead increase the employment of local staff and volunteers, 

(including migrant volunteers), grassroots movements;  the creation of partnerships with 

local NGOs (a total of 69 different implementing partners participated in ESI’s actions, 

25 local NGOs and 10 local authorities); strict monitoring of ESI’s actions to boost cost-

effective alternatives (e.g. UNHCR monthly certification of refugees and migrants in 

ESTIA).  

Finally, coordination between the relevant actors (including partners, local organisations 

and local authorities, such as municipalities) was also key to ensure the efficiency of 

actions funded by ESI. Such coordination clearly improved in 2017 and 2018.  
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5.5. EU added value 

5.5.1. THE EU ADDED VALUE OF THE ESI ACTIVATION IN GREECE - WHAT IS THE 

SPECIFIC EU ADDED VALUE ACTIONS FUNDED BY ESI AND WORKING METHODS 

IN GREECE? 

ESI demonstrated a clear EU added value given that its actions could not have been 

implemented by any other national instrument and/or actor - as there was no national 

equivalent instrument available that could have successfully addressed the needs, nor did 

the concerned Member State have the capacity to address the scale of the resulting 

humanitarian crisis.  

Although other EU funding instruments and tools were active in Greece (e.g. AMIF/ 

EMAS), overall during its three year activation, ESI addressed a clear gap in the 

provision of humanitarian emergency support, as it provided a timely support, for large-

scale actions to address the basic needs of beneficiaries in an emergency context, by 

channelling the response through certified humanitarian partners, which could not have 

been funded directly by other EU instruments and thus providing a holistic response. As 

shown by Figure 12 below, the vast majority of the Commission’s partners and 

implementing partners (78%) considered that the emergent needs - resulting from the 

sudden influx of refugees and migrants into Greece- would have not been met without 

the activation of ESI. 

 

Figure 12.  Share of respondents that considered actions could not have been implemented without ESI 

and/or  the needs could not have been met in Greece without ESI 

Share of respondents who considered that actions 

could/could not have been implemented by the 

concerned Member State  

 

Share of respondents who consider that the emerging 

needs in Greece could/could not have been met 

without ESI's activation 

  
 

The main specific characteristics, as also highlighted by the support study, that boosted 

the added value of actions funded by ESI were notably: ESI's focus on humanitarian 

support; the flexibility of the instrument to adapt to evolving needs; the fast response by 

which ESI was activated and the actions then implemented; the expertise of 

Commission’s partners and consequently the transfer of knowledge and the capacity 

building component included in all ESI’s actions (for both local organisations and 

national authorities); as well as the Commission’s expertise and technical assistance on 

the ground. ESI replicated the Commission’s successful and unique modus operandi of 

deploying humanitarian field experts to Greece (by DG ECHO). The three Commission 

Greek-speaking field experts deployed to Greece were the interface between the 

Commission, the Greek authorities and the partners. Thanks to their long-standing 

expertise in managing and monitoring the implementation of humanitarian operations in 
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the field, they were able to address implementation challenges directly, which improved 

coordination and speeded up implementation.   

5.6. Sustainability  

5.6.1. EXTENT TO WHICH THE ESI ACTIONS CAN CONTINUE AFTER THE END OF THE 

THREE-YEAR ACTIVATION ON THE BASIS OF NATIONAL FUNDING, AND RELYING ON 

THE NATIONAL PROGRAMMES UNDER AMIF AND ISF, OR OTHER SOURCES OF 

FUNDING (SUCH AS EUSF, ESF, ERDF AND FEAD) 

The ESI activation is due to end in March 2019, thus at the time the support study was 

undertaken actions funded by ESI were still ongoing. Similarly, while some of ESI’s 

actions were handed over to the national authorities (e.g. shelters for UAMs, primary 

healthcare) the transition process is still ongoing.  

Although sustainability and exit strategy are not one of the main objectives, and not 

formally referred to in the ESI Regulation, the support study nevertheless showed that the 

Commission did undertake a number of measures to ensure that partners considered 

sustainability of their actions throughout the ESI activation period. As of 2017 the 

Commission consolidated the ESI operations by reducing the number of partners and 

streamlining sectoral interventions. For example, the 2018 ESOP did consider and 

referred to the sustainability and exit strategies. In addition, the Commission has 

continued to stress the sustainability of the actions as part of the coordination 

mechanisms (involving other Commission services and national authorities). The 

analysis of actions funded by ESI also showed that Commission’s partners considered 

sustainability in the design of their actions. The latter particularly focused through the 

collaboration with local implementing partners, training and capacity building of local 

authorities and organisations, and capacity building of beneficiaries.  

While overall, it is therefore too early to assess the long-term sustainability of ESI’s 

actions, the following actions have nevertheless taken place to enhance the short- and 

longer-term sustainability the actions:  

 EU funding has been ensured for the continuation of the actions, mainly through 

AMIF/EMAS, and the Commission has been working to ensure a smooth 

handover of the actions between its services. On 20 December 2018 the 

Commission (DG HOME) signed grants with UNHCR and IOM to continue the 

financing of the ESTIA programme and the site management support in 2019. 

Moreover, the ESTIA programme was set up in a way to facilitate handover to 

other funding sources and the national authorities.  

 A better and matured coordination has resulted from the implementation of 

actions funded by ESI between Commission services, national and local 

authorities Commission’s partners and local organisations. Cooperation with local 

authorities included the municipalities, which was a key cooperation factor for 

ESI’s activities, in particular under the ESTIA programme. Monthly meetings of 

a steering committee chaired by DG HOME with the participation of the Greek 

authorities, UNHCR and IOM monitor progress in handing over responsibilities 

to the Greek authorities. 
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 As explained in section 5.5 above, there has been an embedded transfer of 

knowledge and capacity building through actions funded by ESI, provided to both 

local organisations and national authorities. 

Positive examples highlighted by the support study also included: the use of a transitional 

period for the successful handover of activities as part of actions funded by ESI exit 

strategies and improved pre-conditions for the integration into the host society of 

beneficiaries being granted an international protection or humanitarian status. All these 

elements play a key factor for the sustainability and continuance of the actions.  

It should also be noted that additional support, outside the scope of ESI, has been 

provided in parallel by the Commission to the national authorities, with a twofold aim: 

on the one hand to move from a crisis/emergency mode (following three-year activation 

of ESI) towards a more stable approach to manage the refugee and migrant influx; and on 

the other hand, to strengthen the national administrative and operational capacity (mainly 

that of the Reception and Identification Service (RIS) and the Department for the 

Protection of Asylum Seekers (DPAS) under the Ministry of Migration Policy (MoMP)) 

to enable them to provide accommodation and basic services to asylum seekers and 

refugees. This support goes hand in hand with the view and aim to ensure the 

sustainability of the actions implemented by ESI in Greece.  

The challenges regarding sustainability raised by the stakeholders consulted in order to 

ensure the sustainability of actions funded by ESI, remained the lack of a well-defined 

national strategy, including specific sectoral strategies, to continue to respond to the 

needs, as well as the limited implementation by the national authorities of integration 

measures. In the Commission’s view, these challenges are part of the situational context 

of Greece and are considered as ‘external’ since they are not embedded in the nature of 

the ESI and/or its Regulation. The Commission nevertheless continues to work on the 

handover of the operations with all relevant actors. 

6. CONCLUSIONS 

The objective of the evaluation of Council Regulation 2016/369 of 15 March 2016 on the 

provision of emergency support within the Union, was to assess, on the basis of its first 

activation, whether it was suitable to support EU Member States in the humanitarian 

response to an overwhelming emergency. The evaluation did not assess wider 

implications of the aid provided given the urgent nature of the needs addressed and their 

evolving nature.  

The evaluation found that Council regulation 2016/369 allowed the Commission to 

rapidly react to an emergency in a Member State that was overwhelmed by the crisis, by 

mobilising the support of humanitarian partners and possibly Member States’ specialised 

agencies through EU funding. The results of this evaluation and the support study 

indicate that the legislative framework is suitable and flexible enough to support a 

Member State and express European solidarity by building on the humanitarian expertise 

of the European Commission.  

The evaluation indicates that none of the challenges encountered were a direct 

consequence of the legislative framework of ESI. At the same time the support study and 

the Commission’s evaluation confirmed that a humanitarian intervention in a Member 

State poses challenges of an operational nature. However, in the Commission’s 

experience, some of the challenges are also encountered in non-EU interventions. In the 

case of Greece, some of them can be explained by the fact that the Regulation was new 
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and hence activated for the first time, while others related to the need of better 

coordination and planning. As these challenges may occur in future activations, in 

particular as the Regulation is aimed to be activated for a Member State that would be 

overwhelmed by a crisis, in future activations it will be therefore necessary to address 

such challenges, as early as possible, at the outset of the activation and in close 

cooperation with the affected Member State. 

Based on the findings of the support study, the Commission’s overall conclusion is that 

the Emergency Support Regulation is a suitable tool to address large-scale humanitarian 

emergencies within the European Union. The activation of the Regulation and the actions 

implemented as a result of the activation in Greece have achieved its objectives, and ESI 

has therefore allowed Greece to address the emergency humanitarian needs which it 

faced as a result of the refugee and migration crisis. The activation of ESI will cease in 

March 2019, thus there is an on-going and well-advanced transition of the activities to 

national authorities, but ESI remains a valid EU emergency support instrument in the 

future. 

6.1. Relevance 

The evidence provided shows that the intervention of ESI has been both relevant to 

respond to the migration and refugee crisis in the EU, and particularly relevant to address 

its consequences in Greece, as it provided the much-needed additional capacity for the 

affected Member State to swiftly respond to the particular scale of the emerging 

humanitarian needs. The vast majority of the stakeholders consulted agreed that ESI’s 

working method has also proven to be relevant for the implementation of humanitarian 

actions, allowing international organisations and NGOs to provide a fast and effective 

response to the crisis, and at the same time support the Member State’s national 

authorities to address the humanitarian needs. As a result of the lessons learnt throughout 

this first and so far only activation of ESI in the EU, there is nevertheless room for 

improvement in the case of a future activation, such as, ensuring a faster involvement of 

the local organisations already active in the field, and avoiding duplication and/or 

decentralisation of activities. On the other hand, ESI’s legislative framework has allowed 

the actions to evolve and adapt according to the changing needs of the crisis, hence 

showing the flexibility of the instrument. The flexibility demonstrated by ESI and its 

legal framework, shows that, in principle, ESI is applicable to other Member States and 

other type of emergencies. 

6.2. Coherence 

Internal coherence of ESI and its implemented actions is deemed satisfactory. The 

evidence provided by the support study shows that ESI has complemented the actions 

undertaken both by the national authorities, as well as by other EU instruments and no 

major overlaps were encountered during the implementation of actions funded by ESI. 

Overall, while some coordination challenges were faced at the early stage of the ESI’s 

activation, the coordination mechanism established between the different Commission 

services (SRSS, DG HOME and DG ECHO), Commission’s partners and national 

authorities matured and improved over the activation period and was a key factor to 

avoid overlaps. In particular, the coordination role of the Commission between all 

relevant actors and the adoption and implementation of the Financial Plans, were 

considered as a key achievement that positively contributed to the coordination of the EU 

response to the refugee crisis.   
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External coherence was also satisfactory, as actions funded by ESI were designed and 

implemented in compliance with the four humanitarian principles of humanity, 

neutrality, independence and impartiality. The Commission consistently monitored the 

implementation of the actions ensuring their adherence to the humanitarian principles. 

All actions were implemented by experienced humanitarian organisations, which fully 

adhere to the principles.  In some cases there were divergent views on the design of the 

response, and it was not always possible for the Commission to fully reconcile the 

positions of humanitarian partners with those of the Greek authorities. But every effort 

was made to find viable solutions. In the Commission’s view these challenges and 

decisions did not jeopardise the operational independence of humanitarian partners. 

6.3. Effectiveness  

Both the qualitative and quantitative evidence showed that actions funded by ESI were 

overall effective and have addressed the identified humanitarian needs. The vast majority 

of the stakeholders consulted considered ESI as an effective instrument, which reached 

its objectives in providing immediate and speedy relief to the targeted beneficiaries. 

More importantly, the situation of the latter improved when compared to the starting 

point in 2016. This was linked to the fact that ESI’s working method (i.e. channelling the 

implementation of actions through Commission’s partners) also proved to be effective in 

order to provide a fast and flexible response. In addition, one of the key factors for the 

success of ESI actions, as pointed out by the support study findings, was the regular 

monitoring activities by the Commission field experts, ensuring that the needs were 

effectively covered. 

Furthermore, most of ESI’s actions fully achieved their outputs and reached a higher 

number of beneficiaries than planned. The overachievement of targets however could be 

linked to the cautious initial estimations, or alternatively to the fluctuations in the number 

of people arriving in Greece requiring assistance. Overall, actions funded by ESI have 

positively contributed to preserving lives, preventing and alleviating human suffering, as 

well as improving dignity of life of the targeted affected people. By December 2018, the 

ESI-supported actions were able to address several sectorial needs of the target 

population in the mainland, with the provision of accommodation, multi-purpose cash 

transfers, water, sanitation, hygiene services, health and protection and education.   

As an example, the flagship initiative ESTIA programme managed to provide housing to 

over 50 000 people, as well as pre-paid cash cards to more than 65 000 refugees and 

migrants. The cooperation developed with local authorities, in particular with 

municipalities, played a key role to reach the main objectives of the programme. 

Similarly, the Site Management Support provided by ESI-funded partners allowed to 

build-up the reception capacity in the mainland in a more structured, dignified and 

regulated way, with the creation of some 20 000 places in permanent camps and some 

10 000 to 15 000 temporary emergency accommodation places all over mainland. 

The consultation with the final beneficiaries however shows that, although generally 

speaking their level of satisfaction regarding the assistance provided by actions funded 

by ESI is positive, the results were mixed, as their degree of satisfaction varied across the 

services received. Most notably beneficiaries were less satisfied regarding the amount of 

the cash assistance provided by ESI’s actions. It must be however noted that the amount 

established for the cash support provided by ESI was agreed between members of the 

Cash Working Group in Greece and the Greek authorities. Furthermore, the amount 

corresponds to the amount provided by the Social Solidarity Income to the Greek 
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citizens. While the results of the survey may indicate that the amounts are too low, in the 

Commission’s view this is a matter that may require further analysis. 

While there were no major obstacles to the effectiveness of actions funded by ESI in 

Greece, the support study underscored some challenges such as the overwhelmed 

national capacity at the beginning of the crisis, as well as the limited strategy and 

coordination of authorities at the early stage of the activation. In the Commission’s 

opinion, such challenges are nevertheless perceived as ‘external’ challenges/factors, as 

these are not directly embedded in the nature or legislative framework of ESI, but linked 

to the situational context of the Member State. These include for example: at the strategic 

level, the volatile situation in Greece at the time of ESI’s activation, coupled with feeble 

coordination between national authorities and resulting from the lack of a well-defined 

national strategic approach in 2016 to manage the refugee and migration crisis. In this 

regard, to ensure the effectiveness of the actions, a close cooperation and coordination 

between all the relevant actors was deemed essential in ESI’s intervention in Greece. 

Overall, the close cooperation between the relevant Commission services, national 

authorities and Commission’s partners was fundamental to facilitate coordination 

between all actors involved (in addition to the establishment of a Steering Committee 

between the Commission Services and the national authorities). The involvement of the 

national authorities and local organisations was likewise identified by the support study 

as a success factor.  

At the operational level, challenges were encountered regarding the fluctuating data on 

the number of beneficiaries. This was however counterbalanced by the flexibility of the 

ESI to adapt its actions to the changing needs on the ground, paired to the close 

monitoring undertaken by the Commission field experts on the ground. Finally, the 

visibility requirements of EU actions were overall achieved and no major issues were 

encountered, as Commission’s partners generally adhered and managed to fulfil these. 

6.4. Efficiency   

Based on the evidence provided by the support study the efficiency of the actions funded 

by ESI was adequate and it improved over the years. The allocation of ESI’s budget was 

timely and effective and the budget allocation under the Financial Decisions reflected the 

targeted needs and provided a flexible time framework.  

While Commission’s partners did not face major obstacles to ensure the rationalisation of 

actions funded by ESI, the cost-effectiveness was also influenced by the same ‘external’ 

factors aforementioned, i.e. due to the situational context of Greece, (e.g. the limited 

national capacity, strategy and coordination between the national authorities). These 

challenges, as highlighted by the support study, were also associated to the following 

issues: the limited infrastructure and services to welcome the high – and fluctuating- 

number of refugees and migrants, the national authorities’ approach to disperse the 

camps/sites around the country and the national standards to be met by the services 

provided. As a result, the findings of the support study showed that ESI’s actions were 

proportionally less efficient in 2016 due to higher support costs to initiate all the 

activities in Greece (set up of camps/sites etc.). This is consistent with the situation in 

Greece at the beginning of ESI’s activation, as the Member State had not seen major 

presence of humanitarian actors before, and the Commission’s partners first had to 

establish several of their actions from scratch. Nevertheless, the cost-efficiency improved 

over the activation period and benefited from the flexibility of the instrument to adapt 

and/or adjust its actions according to the changing needs.   
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Internal factors, on the other hand, were also encountered, such as the high presence of 

expatriate staff.  These factors were however mitigated by the Commission by requesting 

its partners to undertake certain measures to improve the efficiency of their actions. For 

example, encouraging partners to increase the employment of local staff and volunteers, 

the creation of partnerships with local NGOs, strict monitoring of actions funded by ESI 

to boost cost-effective alternatives etc.  

While comparing ESI’s intervention in Greece to humanitarian response in third 

countries, adjustments to contextual factors must be carried out. Thus, the comparison 

done by the support study to similar interventions in Egypt, Jordan, Lebanon and Turkey 

showed that the average cost of implementation of certain emergency support activities 

in Greece was overall lower. However, the analysis shows different levels of efficiency 

across the different sectors. Commission’s partners nevertheless endeavoured to adopt 

economies of scale in the design and implementation of the actions funded by ESI and 

thus increasing ESI's efficiency over time.  

6.5. EU added value 

The intervention of ESI provided a concrete EU added value to address the crisis, given 

that there was no available national instrument to respond to the crisis in the affected 

Member State. Similarly, the actions funded by ESI could not have been implemented by 

any other EU instrument - at least not with a similar scale and/or within the similar 

timeframe. Consequently, ESI’s intervention in Greece addressed the emerging 

humanitarian needs that could not have been met by neither national nor other EU 

instruments.  

Four main characteristics of ESI boosted the EU added value of its actions: 1) the 

flexibility of the instrument to adapt to evolving needs, 2) the fast response of the 

intervention, 3) the adhered “know-how” and expertise on humanitarian actions provided 

by ESI’s response throughout the Commission’s partners and services, including the 

Commission field experts (DG ECHO) presence on the ground and 4) the rapid 

mobilisation of NGOs that could not be funded by any other EU instrument.  

Moreover, the EU added value also comprised the transfer of knowledge that ESI funded 

actions have provided to the local organisations and to the government actors as a result 

of its intervention. The support study nonetheless suggests that the EU added value could 

be further boosted by the early involvement of local non-governmental organisations, in 

the case of a future ESI activation.  

6.6. Sustainability  

In terms of the sustainability of the actions funded by ESI, given that the latter were still 

ongoing at the time the support study was carried out and these will end by March 2019 

(as stipulated by the Regulation), it was too early for the support study to assess this 

specific criterion fully. Nevertheless, although the sustainability of the actions was not 

one of the primary objectives of the Regulation, the preliminary findings show that all 

Commission’s partners considered sustainability in the design and implementation of 

their actions. Similarly, sustainability and exit strategies were reflected in the ESOP 2018 

annual strategy.  
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The experience of the Commission with nexus approaches
62

 in humanitarian responses 

overall points to many challenges in ensuring the sustainability of the emergency 

operations implemented in the field. These are mainly due to the limitations encountered 

in the country concerned, such as national capacity, both at financial and infrastructure 

level, as well as that of their civil structures and organisations. Moreover, in most of the 

cases, one of the main challenges is the absence of other funding instruments to ensure 

the continuation or takeover of such operations.  

In the case of Greece, the three-year activation period of ESI has marked considerable 

progress on services provided to refugees and migrants. At present, the sustainability of 

the actions funded by ESI has been ensured mainly by: safeguarding the EU funding for 

the continuation of the actions through other EU Instruments (AMIF/EMAS grant 

agreements for 2019 were signed with UNHCR, IOM, and UNICEF on 20 December 

2018); by enhancing the coordination between all relevant actors, i.e. Commission 

services, national and local authorities (including municipalities), partners and local 

organisations as a result of ESI’s actions and; by the embedded transfer of knowledge 

and capacity building to both local organisations and national authorities. The additional 

actions funded through other EU instruments, for example under the SRSS, to reinforce 

the national capacity of the authorities, also complement the sustainability element of the 

actions implemented by ESI in Greece. Such actions and results provide interesting 

lessons learned for nexus approaches elsewhere. 

The Commission has overall continued ensuring the smooth handover of ESI’s actions 

and to put emphasis on the need for close cooperation and coordination between the 

relevant actors, considered essential to guarantee the sustainability of the actions.  

6.7. Lessons learned from the evaluation 

Both the support study and the Commission’s evaluation point to the fact that the 

activation and implementation of ESI funded actions in Greece has been overall 

successful. The establishment and activation of ESI was relevant given the overwhelming 

humanitarian consequences in the Member State concerned at the time of the activation, 

in order to swiftly and effectively address a situation of such scale. The Instrument’s 

working method and its legal framework have allowed for a flexible, fast response 

implemented through experienced humanitarian organisations, who have collaborated 

with both the national authorities and local organisations, in return providing them with 

capacity building and transfer of knowledge to enhance the sustainability of the actions. 

Close cooperation between the relevant Commission services, the national authorities and 

Commission’s partners, as well as the constant monitoring undertaken by the 

Commission in the field, have proven to be key for the efficient and effective 

implementation of the actions. Overall, consultations at all levels showed that 

stakeholders considered the ESI activation and actions relevant and effective to target the 

humanitarian needs on the ground and these have also reached. 

However, it has to be acknowledged that both the support study and the evaluation have 

important limitations. The legal obligation to report back to the Council at the end of the 
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 The humanitarian-development nexus approach predicates that poverty, conflict, fragility and forced 

displacement are deeply interlinked and must be addressed in a coherent and comprehensive way. In 

May 2017 the Council adopted conclusion on the operationalization of the nexus approach. See  

https://www.consilium.europa.eu/media/24010/nexus-st09383en17.pdf   

https://www.consilium.europa.eu/media/24010/nexus-st09383en17.pdf
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activation meant that research for the support study and this evaluation started only two 

years after the activation of the Regulation and long before the final outcomes of the ESI 

operations could be assessed. Many final reports were still outstanding at the time this 

report has been drafted and will only become available later in 2019.  While the handover 

of activities to other EU funding sources has taken place, medium-term sustainability and 

efficiency will have to be assessed on the basis of costs incurred which will only be 

known in 2019. Thus, the assessment of the suitability and performance of the instrument 

will need to be further complemented in light of the final results.  

As ESI is a new instrument, which has been activated for the first time, there are 

consequently areas for improvement in case the need for a future activation arises. As 

evidenced by the findings of the support study, as well as by the Commission’s 

evaluation, the following issues would need to be considered:  

1. The activation of ESI should be accompanied by an obligation to develop an 

organisational framework outlining roles and responsibilities, tailored to 

each country of activation 

The support study and the Commission’s own data and qualitative assessment 

indicates that the legal framework is appropriate for the tasks described, despite a 

number of external challenges. Nevertheless, in order to ensure a clear division of 

roles and a good coordination between all relevant actors involved, since the very 

early stage of the activation, ESI should be accompanied by an obligation to develop, 

an organisational framework outlining capacities, roles and responsibilities of all 

actors involved and tailored to each country of activation. 

2. ESI should include an explicit requirement for the development of an overall 

exit strategy, as well as specific exit strategies by sector and at action level 

While the 2018 ESOP did consider and referred to the sustainability and exit 

strategies of ESIs actions and the support study further confirmed that Commission’s 

partners did undertake a number of measures to ensure the sustainability of their 

actions- and even though it was too early for the support study and this evaluation to 

assess the sustainability of the actions, the Commission considers that in order to 

address any foreseen challenges regarding the sustainability of ESI’s actions, in the 

case of a future activation, the Commission and the affected Member State should set 

up operational strategies and ensure the availability of follow-up funding. These two 

elements would enhance the chances of a successful exit strategy.  

3. Further synergies with other funding mechanisms to complement emergency 

activities with longer-term actions  should be sought systematically as part of 

any future activation 

At the early stages of the ESI’s activation, some challenges were encountered 

regarding the cooperation and coordination between relevant actors. These 

coordination mechanisms nevertheless, matured and improved throughout the 

activation period. And while no clear overlaps or duplications were identified 

between national and/or EU instruments- also thanks to the close coordination 

between the main stakeholders, the mapping of funding and joint planning- it is 

considered that for any possible future activation, further complementarities and 

synergies could however be sought to provide a more holistic response. Thus, to 

ensure and improve the impact of ESI-funded activities, as well as to avoid any 

potential duplication of efforts, further synergies with other funding mechanisms to 



 

54 

complement emergency activities with longer-term actions should continue to be 

sought systematically as part of any future activation. 

4. Local partners should be more systematically involved in future ESI 

activations 

As showed by the evaluation, some of the local implementing partners and 

Commission’s partners stressed that a better mapping and use of the local 

organisations could have benefited the ESI’s activation at an early stage. Thus, for a 

better contextual understanding in the Member State concerned, local partners 

already active in the country of activation should be identified, at an early stage of the 

activation, and more systematically involved, potentially as implementing partners. 

5. In any future activation, ESI should continue to aim for cost-effectiveness 

among the different sectors targeted and by seeking further economies of 

scale.  

The evaluation showed that the cost-effectiveness of the activities varied amongst the 

different sectors under which ESI’s activities were implemented. And while overall 

this evaluation found that the efficiency of the actions funded by ESI was adequate 

and it improved over the years, there would be always room for improvement and 

thus the ESI should continuously aim for the cost-effectiveness of its actions.  

In the case of Greece, one of the key factors that positively influenced and ultimately 

improved the cost-effectiveness of the implemented actions, was the close monitoring 

on the situation on the ground. As explained by this evaluation, the latter was 

regularly undertaken by the Commissions field experts. Thus the Commission 

considers that in any future ESI activation, and whenever relevant, the Commission 

should continue ensuring the presence and support of its humanitarian experts in the 

field, whose presence on the ground ensures the operational coordination and 

technical support necessary for the success of its operations. 

Based on the findings of the evaluation as presented in this document and according to 

Article 8 of the Regulation, as the next step, the Commission will present a report to the 

Council concerning the future of the Regulation and, where appropriate, proposals to 

amend or terminate it. 
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ANNEX 1: PROCEDURAL INFORMATION 

1. LEAD DG, DECIDE PLANNING/CWP REFERENCES 

European Civil Protection and Humanitarian Aid Operations (ECHO) 

2. PLANNING REFERENCE 

PLAN/2017/1561 

3. ORGANISATION AND TIMING 

The support study was supervised by an Interservice Steering Group (ISG), with 

members from DG BUDG, DG EMPL, DG HOME, DG NEAR, DG REGIO, DG 

SANTE, SG and DG ECHO. In total, two meetings were held with the ISG during the 

overall process of the support study.  

Timetable 

 1st meeting of ISG (ToR):   16 October 2017 

 Start of evaluation contract:   6 July 2018 

 Launch of OPC:    10 January 2018 

 Close of OPC:     9 March 2018 

 ISG meeting on draft Final Report:  11 October 2018 

 Publication of external report:  https://ec.europa.eu/echo/funding-

evaluations/evaluations/thematic-evaluations_en 

4. EXCEPTIONS TO THE BETTER REGULATION GUIDELINES 

The Better Regulation Guidelines were applied in full. 

5. CONSULTATION OF THE RSB  

The present section provides an overview of the information and evidence that has been 

further incorporated to the Staff Working Document, following the consultation of the 

Regulatory Scrutiny Board (RSB) by which recommendations were provided for the 

improvement of the document.  

BACKGROUND  

Following the inclusion of the Evaluation of the Emergency Support Instrument (ESI) in 

the 2018 Business Plan of the RSB, the ESI’s external evaluation was submitted together 

with a draft Commission Staff Working Document (SWD) to the RSB. On 16 January 

2019, the RSB provided a positive (second) opinion to the Commission regarding the 

Staff working Document. The RSB’s main considerations and how they were addressed 

are presented in the following table:  

https://ec.europa.eu/echo/funding-evaluations/evaluations/thematic-evaluations_en
https://ec.europa.eu/echo/funding-evaluations/evaluations/thematic-evaluations_en
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No. Point raised by RSB Comment Section of SWD 

1.a To what extent the 

approach to 

humanitarian aid was 

guided by existing 

Commission 

guidelines 

The Commission’s sector guidelines 

were applied to the same extent for 

ESI as for actions in third countries. 

They are based on good practice, 

which ensures quality of 

implemented actions. They are 

referred to in the ESOPs, are taken 

into account in the selection of 

projects to be funded, and are used as 

a reference for project monitoring. 

Sub-section 5.1.2 

(para. 6) amended.  

Annex 1 amended. 

1.b Whether the 

guidelines need to be 

adapted for 

emergency support 

within the European 

Union 

The sector guidelines are designed to 

fit all emergency contexts, and focus 

on the delivery of emergency 

services to targeted people. Thus, 

they must be flexible to the context 

where the emergency response is 

delivered. To be kept in mind is that 

the ESI implementing partners are 

the same as for EU emergency 

response in third countries, which 

contributes to ensuring a proper 

interpretation for and application to 

the specific context. 

Explanatory 

footnote added to 

section 5.1.2 

2. The comparison with 

EU humanitarian 

activities in third 

countries uses some 

ambiguous language 

The comparison concerns cost-

effectiveness. Ambiguity eliminated. 

Sub-section 6.4 

(para. 4) rephrased 

3.a Whether all numbers 

and targets reached 

correspond to the 

delivery of 

qualitative outcomes 

Numbers and targets reached refer to 

the most vulnerable people as 

identified by the needs assessments 

and specified in the ESOPs. The 

quality of the response is the focus of 

the project selection process and 

monitoring, which ensure that 

projects are specified and deliver 

according to standards and good 

practice as expressed by the sector 

guidelines. 

Explanatory 

footnote added in 

sub-section 5.3.1. 

As for ensuring 

quality of actions, 

see flowchart of 

Annex 1. 

3.b What do these 

numbers mean in 

view of the evolving 

needs? 

The relevance of targets was ensured 

by a continuous revision of needs 

assessments, which were taken into 

account for the annual ESOPs. 

This is explained 

under sub-section 

5.1.2 (para. 5) 

3.c An analysis of some 

critical dimensions 

such as security 

could yield more 

There are two possible 

interpretations of this point:  

1) Security in the camps. At the 

baseline (before ESI activation) 

Concerning 

baseline, see sub-

section 2.2 (bullet 

list) 
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No. Point raised by RSB Comment Section of SWD 

lessons for 

addressing future 

emergency situations 

there were reports of lack of 

security in the camps, which was 

mitigated by protection activities 

under the ESI. However, to be 

kept in mind is that enforcement 

of security measures addressing 

violence is the competence of the 

Member State concerned. 

2) The ESI was included in the 

Open Public Consultation for the 

security cluster, as it addresses 

the refugee crisis in the EU. 

However, the ESI (a) focuses on 

emergency aid based on the 

humanitarian principles, and (b) 

addresses disasters that 

overwhelm the capacity of an EU 

Member State. Thus, security 

issues are outside the scope of the 

ESI (and are within the mandate 

of DG HOME), and refer 

specifically to the current 

activation rather than the overall 

instrument.  

4. The report could 

improve readability 

of the timelines of 

events and of the 

intervention logic 

The text of the two charts is small, 

and it should be ensured that the 

reader can get a quick overview. The 

chart for the intervention logic is 

provided in annex. However, the 

main components and logic are 

explained in a more digestible format 

in the main document. 

Intervention logic: 

Subsection 2.1 

(end) 

Timeline: Main 

milestones are 

provided before the 

detailed chart (sub-

section 2.1). 

 

Concerning points 1.a), 3.a); 3.b), the flowchart below is provided for clarification. 

Particularly, it shows how the (policy) sector guidelines are linked to the different steps 

of the process for emergency aid under the ESI. Moreover; it illustrates how needs 

assessments relate to the humanitarian principles and how they are linked to the priority 

setting of the ESOPs. 
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6. EVIDENCE, SOURCES AND QUALITY 

The evaluation relies entirely on an external evaluation carried out by ICF Consulting 

Services Ltd, which included the use of a series of research tools specifically developed 

and tailored for the purpose of capturing the views and input of all relevant stakeholders 

of the activities funded by ESI and providing triangulated conclusions. These research 

tools included:  

 A large literature review, including: 

o A set of 166 documents regarding regulatory documents, Operational 

Priorities (ESOPs), Financial decisions and plans, DG ECHO mission 

reports, audit reports, meeting minutes, communication and visibility 

plans and beneficiary surveys and: 

o 35 publicly available documents to capture information gathered by third 

parties such as UNHCR, IOM and other Commissions services. In 

addition, databases from UNHCR, IOM and the Greek authorities were 

explored and used for this analysis.   

 The mapping of 29 ESI funded actions and the proposal assessment of the funded 

actions as well as those actions rejected.  

 73  key informant interviews conducted at different stages of the evaluation and 

involving one to two interviewees per interviewing session; 

 Three field missions to Greece. The missions included interviews, ten focus 

groups and project visits.  

 One online survey targeting the Commission’s partners and local implementing 

partners  

 One mini-mobile survey targeting final beneficiaries of the ESTIA programme 

(hence focusing on the accommodation and cash component)  

 An Open Public Consultation (OPC) on the Commission’s website from January 

to March 2018; and 

Overall, the evaluation results are considered as valid, as most findings are confirmed by 

multiple sources of evidence.  
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ANNEX 2: INTERVENTION LOGIC OF THE ESI ACTIONS 

 

NB: Following the submission of the support study, the ESI committed the 100% of its budget, amounting to EUR 643 600 000.
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ANNEX 3: STAKEHOLDER CONSULTATION 

1. Objective and scope of the stakeholder consultation 

The objective of the stakeholder consultation was to provide all relevant stakeholders 

with the opportunity of expressing their views on the main topics of the evaluation.  

The consultation, which was developed through a number of different methods, covered 

the following topics: 

 The relevance of ESI’s as a tool for emergency response within the EU, both in 

terms of its legal framework and implemented operations, its working method, as 

well as the relevance of its intervention in Greece, according to the evolving 

humanitarian needs and context. 

 The coherence and complementarity of ESI to other EU and/or national 

instruments, as well as its adherence to the humanitarian principles.  

 The effectiveness of the actions implemented by ESI in achieving or contributing 

to the Regulation objectives and to meet the humanitarian needs targeted; the 

effectiveness of its working method and any factors contributing or hampering the 

former.  

 The efficiency of the ESI’s implemented actions; 

 The EU added value of the intervention of ESI in Greece, including that of its 

implemented operations and working method;  

 The sustainability of ESI’s actions and the extent to which they could continue 

after the end of the three-year activation of the ESI, through other funding 

sources.   

2. Stakeholder mapping 

Stakeholders were identified through a literature review and exchanges with the 

Commission. These include the following groups, also reflected in Figure A1.1 below: 

 EU officials: this group of stakeholders relate to EU officials involved in the 

design and implementation of the ESI or in other support mechanisms 

implemented on the ground. Their consultation aimed to understand the 

coherence of ESI’s actions with other EU instruments. These included: DG 

ECHO officials, DG HOME officials, DG SG officials and representatives of the 

Structural Reform Support Service (SRSS). 

 National authorities: these included Greek national authorities that had a major 

influence on the implementation of ESI actions in the country. A selected number 

of public authorities at national, regional and local level were consulted to gather 

their views on ESI intervention. 
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 Commission’s partners and their local implementing partners: these included 

the selected humanitarian organisations, INGOs and NGOs that had implemented 

ESI’s actions on the ground. As one the main type of stakeholders to be 

consulted, the partners and their implementing partners were selected on the basis 

of the number of actions implemented and the amount of funding received.  

 Civil Society Organisations: these included non-governmental organisations 

(NGOs), universities and research organisations, media representatives, social 

partners, professional associations and other organisations that played an 

important role in undertaking complementary function in areas such as good 

governance advocacy. Their consultation aimed at understanding the context, as 

well as the relevance, effectiveness and added value of ESI’s actions. 

 Beneficiaries: these are at the centre ESIs actions and included the target 

population but also actors that have indirectly benefited from actions funded by 

ESI such as the wider community. Their consultation aimed at understanding how 

ESI’s intervention helped and met their needs. 

 Other actors: these included other (humanitarian) actors who did not receive ESI 

funding but were present in the country and pursuing humanitarian activities. The 

consultation with this type of stakeholders aimed at understanding how 

coordination on the ground worked and their perspectives on ESI’s effectiveness 

and added value. 

 Private sector: these are those that played an increasing role in emergency 

response working for or in coordination with humanitarian actors, for example 

those private entities providing goods and services such as personnel, equipment 

or logistics services (e.g. Cash Based Interventions (CBIs)). Their consultation 

aimed at exploring how ESI’s actions engaged with them while retaining its 

independent character and how partnerships worked in practice. 

Figure A1.1: ESI’s evaluation stakeholder mapping 
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3. Methods and tools 

The topics and consultation tools were tailored for each stakeholder group. The specific 

methods and tools to gather information from the different stakeholders were chosen on 

the basis of their role and diversity, as well as their influence, impact, awareness and 

accessibility. A key principle of the consultation was to strike an adequate balance 

between representativeness of stakeholders and gathering the relevant insights to answer 

the evaluation questions.  The table below provides an overview of the methods that were 

used to consult each stakeholder group: 

Table A1.1 Overview of the different tools used according to type of stakeholder 

  Research tools Evaluation criteria 
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Beneficiaries            

EU officials            

National Authorities            

Framework partners            

Local implementing 
partners 

 
 

         

Civil Society Organisations    *        

Private sector    *        

Other humanitarian 
actors 

 
 

 *        

Note: * The external evaluation team reached out to different members this stakeholder group, however 

some or none of them responded to the requests to discuss this evaluation. 
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ANNEX 4: LIST OF EVALUATION QUESTIONS 

1. RELEVANCE 

 EQ1 To what extent is the Emergency Support Instrument fit-for-purpose as a 

tool for emergency response within the Union?  

 EQ2 To what extent was the ESI intervention appropriate when considering 

Greece's particular situation and needs (e.g. type of needs, assessment of 

capacities, number of beneficiaries)?  

 EQ3. To what extent has the legal framework demonstrated to be flexible enough 

to appropriately adapt the operational response to the changing conditions and 

needs in the Member State concerned? 

 EQ4. To what extent is the method of working (channelling aid through 

humanitarian partners) relevant for addressing the humanitarian consequences of 

the refugee and migration crisis within the EU? 

 EQ5. To what extent were the assumptions of ESI’s intervention in Greece 

correct (type of needs, assessment of capacities and number of beneficiaries)?  

 EQ6. To what extent has the legal framework shown to be flexible enough to 

allow for appropriately adapting the operational response to the changing 

conditions on the ground? Is the Instrument’s flexibility applicable in any given 

Member State?  

2. COHERENCE AND COMPLEMENTARITY 

 EQ7. To what extent has the ESI intervention adhered to the humanitarian 

principles (humanity, neutrality, impartiality and independence)? When assessing 

the implemented operations? 

 EQ8. To what extent is the Emergency Support Instrument complementary to 

other related EU instruments, and are there any overlaps?   

3. EFFECTIVENESS 

 EQ9. To what extent have the objectives of the Regulation and the specific 

objectives of the activation been achieved, in particular as regards meeting the 

humanitarian needs of refugees and migrants in the different sectors of 

intervention?  

 EQ10. Were there any particular factors influencing the achievement of these 

objectives? 

 EQ11. To what extent did actions funded by ESI’ implementation method (i.e. 

channelling aid through humanitarian partners) allow to effectively address the 

humanitarian needs? 

 EQ12.  To what extent have the ESI-funded operations achieved EU visibility as 

set out by the Communication and Visibility Manual for European Union-funded 

Humanitarian Aid Actions? 
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4. EFFICIENCY 

 EQ13. To what extent were the actions funded by ESI implemented in a timely 

and cost-effective way, taking account of the specific conditions of the emergency 

operations in Greece?   

 EQ14. What factors affected the cost-effectiveness of the response and to what 

extent?  

5. EU ADDED VALUE 

 EQ15. What was the EU added value of the ESI activation in Greece? 

 EQ16. What is the specific EU added value of the ESI’s operations and their 

working method in Greece? 

6. SUSTAINABILITY  

 EQ17. To what extent can actions currently funded under the ESI continue after 

the end of the three-year activation on the basis of national funding, and relying 

on the national programmes under AMIF and ISF, or other sources of funding 

such as EUSF, ESF, ERDF and FEAD?? 
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ANNEX 5: RESULTS OF THE OPEN PUBLIC CONSULTATION 

An open public consultation (OPC) on EU funds in the area of security was carried out 

for three months (January 2018 – March 2018) The aim was to collect the views of all 

interested parties on the EU budget in view of the next generation of financial 

programmes for the post-2020 Multiannual Financial Framework. The topics of the 

consultation included: Borders and security, Fraud prevention, Humanitarian aid and 

civil protection, Business and industry, Digital economy and society, Economy, finance 

and the euro, Energy, Research and innovation- and Transport
63

. Hence, the Emergency 

Support Instrument was also covered by this consultation.  

A total of 153 respondents from all over Europe (of which 114 were organisations and 39 

individuals) provided feedback on EU funds in the area of security, including amongst 

other issues, the provision of humanitarian support at large scale for emergency 

situations. As part of the consultation, the following relevant questions on the emergency 

support were addressed to the general public and the figures show the results.  

Firstly, respondents were asked to indicate their experience with one or more funds or 

programmes. As shown in Figure 1 below, respondents seem to be most familiar with the 

Internal Security Fund for police (40.5%) whereas only 6.5% of the respondents were 

familiar with the Emergency Support instrument. The low awareness/experience of the 

instrument might a linked to the fact that the latter was only introduced in March 2016. 

Figure 1: Experience of respondents with programmes/funds 

 
Source: Factual summary of the public consultation on the EU long-term 

In addition, respondents were asked which challenge(s) respondents considered 

important and how successful the current EU programmes/funds are at addressing these 

challenges. Figure 2, shows that 68.6% of the respondents considered the provision of 

humanitarian support in large-scale emergency situations as important or rather 

important, while 25.5% considered that the challenge has been fully or fairly well 

addressed.  
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 More information is available at: https://ec.europa.eu/info/consultations/public-consultation-eu-funds-

area-security_en  

https://ec.europa.eu/info/consultations/public-consultation-eu-funds-area-security_en
https://ec.europa.eu/info/consultations/public-consultation-eu-funds-area-security_en
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Figure 2: Importance of policy challenges and how well current programmes/funds 

address them 

 
Source: Factual summary of the public consultation on the EU long-term 

Regarding the EU added value that the current EU programmes/funds provide compared 

to those the Member State could achieve at national, regional and local level, 68.0% of 

respondents considered that the EU programmes/funds do add value to a large or fairly 

large extent compared to what Member States could achieve on their own. While 34 

respondents (22.2%) considered that the current programmes/funds add value to some 

extent only, and three respondents (2%) considered them not to add any value at all. 

When enquiring respondents to provide their opinion regarding the obstacles that prevent 

the current EU programmes and fund to meet their objectives, the results showed that 

71.9% of respondents considered "Complex procedures leading to a high administrative 

burden and delays" the most important obstacle preventing current programmes/funds 

from successfully achieving their objectives. The latter obstacle was followed by the 

"lack of flexibility to react to unforeseen circumstances or new priorities" which was 

considered by 56.2% of respondents consider a challenge to a large or fairly large extent. 

Finally, preliminary steps were identified by the consultation for respondents to provide 

their views on which of these could help reduce the administrative burdens the current 

programmes/funds pose to beneficiaries. Results showed that "fewer, clearer and simpler 

rules" was the most preferred option- as chosen by 78.4% of respondents considering this 

at least to a fairly large extent) while "simpler application and reporting procedures" was 

also considered by 73.2% of respondents. 
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ANNEX 6: OVERVIEW OF ESI FUNDED ACTIONS PER PARTNER AND AREAS OF 

INTERVENTION  

(As of 31/12/2018) 

Partner 
Contract Amount in 

Euro 
Areas of intervention 

OXFAM-NL (NOVIB) 13 500 000 Multi-sectorial assistance in Epirus region  

STC-UK 9 651 000 Child protection, education in emergencies  

DRC-DK 48 404 000 Site management, protection, food aid, shelter 

IRC-UK 30 780 000 Cash assistance, site management, WASH 

UNHCR-CH 369 170 000 
Cash programme, accommodation scheme, multi-sectorial response, 

coordination 

MDM-BE 13 550 000 Health 

ASB-DE 18 625 000 Shelter 

FICR-CH 23 000 000 Multi-sectorial response, cash, health  

NRC-NO 16 400 000 Food assistance (Chios), shelter, basic services in Chios 

IOM-CH 56 400 000 Camp management activities, shelter, transport, UAM 

CARE-DE 3 726 000 Protection activities  

MCE-UK 6 567 782 Cash assistance  

UNICEF-US 22 796 218 Education, UAM, child protection activities 

TDH-CH 5 830 000 Education, UAM, child protection activities 

MDM-EL 900 000 Mental health for urban caseload 

METADRASI 1 500 000 
Interpretation services to facilitate access to healthcare system, 

protection activities, education 

SPANISH RC 2 000 000 Health, protection activities 

Smile of the Child 800 000 Protection activities 

TOTAL  643 600 000  
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ANNEX 7: METHODS AND ANALYTICAL MODELS 

A. Research framework 

A variety of data sources were used to build a rich and comprehensive evidence base for this 

evaluation covering a wide range of stakeholders. Overall, approximately 200 documents 

were reviewed and 73 interviews were undertaken. Direct engagement with beneficiaries took 

place through ten focus groups, nine interviews and a mini mobile survey (Figure 13).   

Figure 13. Overview of the approach to the evaluation 

 
Source: ICF. 2018. 

1. Internal evaluation review and gap analysis 

As part of an internal exercise, the Commission conducted an internal evaluation of the ESI 

Regulation covering the period 2016-2017. As a first step, the external evaluation team 

reviewed the internal evaluation including the main findings reported in the draft report and 

underpinning data and information. 

2. Documentary and literature review 

As part of the desk review, the evaluation team looked at a range of secondary sources of 

evidence.  

 Literature review: 35 publicly available documents were reviewed to capture 

information gathered by third parties such as the United Nations High Commissioner 

for Refugees (UNHCR), the International Organization for Migration (IOM) and other 

Commissions services. In addition, databases from UNHCR, IOM and the Greek 

authorities were explored and used for this analysis.   

 ESI documentation review: 166 documents were reviewed as part of this evaluation, 

these include regulatory documents, Operational Priorities (ESOPs), Financial 

Decisions and plans, DG ECHO mission reports, audit reports, meeting minutes, 

communication and visibility plans, and beneficiary surveys. 
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 ESI portfolio analysis: data extracted from DG ECHO EVA and HOPE databases
64

 

were analysed to create a series of tables and charts that are presented throughout this 

report. The analysis focused on elements such as Resilience marker, Gender/Age 

marker, beneficiaries, sectors, transfer modalities, project duration, location, and costs.  

 ESI project mapping: all 29 ESI actions were reviewed through a mapping of 

information extracted from DG ECHO SingleForms
65

 and operation sheet (FichOps)
66

.  

 ESI Dashboard analysis: decisions and reasons for proposals’ approval or refusal 

were analysed and a typology of actions accepted or rejected was created.  

3. Stakeholder consultation  

As part of the consultation stage a mini mobile survey, field visits and Key Informant 

Interviews were undertaken in parallel to engage with a maximum of stakeholders. 

 Mini mobile survey of beneficiaries: a survey focusing on the ESI support and more 

specifically on Cash and Accommodation under the Support to Integration & 

Accommodation (ESTIA) programme, was created in English and translated into 

French, Arabic, Farsi and Kurmanji to cover the majority of the beneficiaries (81%).
67

 

The survey link was sent to 10,901 households (i.e. head of the household) of the 

ESTIA programmes covering the five languages of the survey through UNHCR,
68

 

6,803 households received it (63%) and 1,788 responded to the survey. After cleaning 

the data and removing duplicates, 1,316 responses were considered valid representing 

a response rate of 19%. In addition, one focus group and four beneficiary interviews 

were conducted to gather additional qualitative information on Cash; 

 Field visits: two field visits were conducted with a specific thematic and evaluative 

focus. The first visit, called “The handover of the ESI health projects to National 

Authorities” focused on the transition of the health activities from DG ECHO to the 

national authorities, which is primarily linked to the evaluation criteria of coherence 

and sustainability. The second visit, called “ESI accommodation projects under the 

ESTIA programme – working with local NGOs and municipalities” focused on the 

accommodation component of the ESTIA programme, and the evaluation criteria of 

relevance, effectiveness, efficiency and sustainability. For each field visit, the external 

evaluation team engaged with a wide range of stakeholders (26 interviews were 

undertaken), including beneficiaries (five focus groups and five interviews were 
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 EVA and HOPE are DG ECHO interactive dashboards that provide information about each action financed by 

a contract signed by the partner. 
65

 Main instrument of Framework Partnership Agreement used by framework partners to submit requests, 

modification requests, interim reports and final reports. 
66

 Communication and recording tool that captures the main aspects of the operational analysis and follow-up 

made by Field Experts, Desk Officers, Desk Assistants and Financial Officers on the humanitarian actions all 

along the action’s cycle. 
67

 UNHCR. 2018. Data on languages spoken. 
68

 A sample of 10,901 cases were contacted by UNHCR out of 25,000 registered cases. The sample was selected 

on the basis of the availability of the contact details and the language spoken.  
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conducted)
69

 and visited several sites. In addition, four focus groups were conducted 

with 23 children to discuss the education component of ESI’s operations. 

 Key Informant Interviews: 17 additional interviews were organised to complement 

the interviews conducted as part of the internal evaluation and the field visits. 

Interviews were conducted with EU officials, Greek authorities, framework partners 

and local implementing partners. In the present report, these will be referred to as 

Second round of Key Informant Interviews.  

4. Validity of findings 

Complementary research methods were used to enhance the reliability and validity of the data 

collected and to provide the basis for cross-verification, corroboration and triangulation of the 

evaluation results. The vested interests of different stakeholder groups were taken into 

account to address potential bias and to ensure objectivity. However, as with any evaluation, 

there were limitations to the methodologies applied, which are summarised in Table 2 below. 

Given these methodological caveats and limitations, caution was exercised when interpreting 

data and producing findings.  

Table 2. Limitations to methodologies applied   

Tasks Issues encountered Steps taken 

ESI documentation Incomplete financial information. 

Lack of clarity on whether the information 

relates to DG ECHO or DG HOME. 

Uneven provision of detail in the different 

reports. 

No clear structure of documents (e.g. meeting 

minutes, mission reports). 

Additional information requested directly to DG 

ECHO, DG HOME and framework partners. 

Information mapped into excel templates to allow 

for comparison. 

Data used with caution and triangulated with other 

data sources (interviews, field visits). 

Portfolio analysis 

 

 

 

Limitations with beneficiary data (i.e. double 

counting).  

Incomplete information for projects where the 

final report is not yet available.  

 

Several other external sources were used to 

corroborate the data (UNHCR, Greek Asylum 

services).  

The quantitative analysis was supported by 

qualitative information from other data sources 

(interviews, field visits). 

Project mapping Inconsistencies in type and amount of 

information available in partner reports. 

Data mainly at output-level, less at outcome 

level. 

Limited data to inform cost-effectiveness and 

efficiency assessments. 

Data used with caution and triangulated with other 

data sources (interviews, field visits). 

Quantitative information corroborated with 

Portfolio analysis.  

Mini mobile survey Coverage based on the languages spoken and 

availability of contact details.  

Overrepresentation of men. 

Focus groups with women were conducted while in 

the field to capture women’s perspective on cash. 

Duplicates were removed. 
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 Two focus groups and three interviews with beneficiaries were conducted as part of the accommodation case 

study and three focus groups and one interview with beneficiaries were conducted as part of the health case 

study.  
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Tasks Issues encountered Steps taken 

Several beneficiaries completed the survey 

more than once. 

Number of valid responses vary greatly by 

question. 

The base taken for analysis is the number of 

respondents to each question, therefore it varies 

greatly between questions.   

Field visits Few sites visited, as the camps are scattered 

throughout Greece.  

As framework partners were no longer active 

in the sites visited, they had limited control 

over the organisation of the site visits 

including focus groups.  

Sites that were not visited were discussed during 

the interviews with framework partners and local 

implementing partners. Information was 

triangulated with project documentation and 

literature review. 

In sites, the team requested the support of the ESI 

SMS partners to organise the focus groups.  

Key Informant 

Interviews 

Diversity of interviewees consulted (DG 

ECHO, framework partners, local 

implementing partners, National Authorities 

etc.) with more or less informed knowledge of 

the ESI interventions and some vested 

interests.  

Specific topic guides were developed for the 

different stakeholder’s groups consulted. During 

the analysis, the information collected was 

contextualised; the differences in the contexts and 

views were factored in. Data was cross-checked 

with other data sources.  
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B. Efficiency analysis 

The use of the final consumption expenditure and GDP per capita to compare ESI with 

DG ECHO actions in other countries 

As it was the first time the ESI was activated in Europe, no comparison could be made with 

other Member States. Nonetheless, four third countries were selected as a reference to assess 

the cost-effectiveness of ESI, namely Egypt, Jordan, Lebanon, and Turkey. These countries 

all welcomed large numbers of refugees from the Middle East and faced some similar 

challenges as those encountered in Greece. The different levels of economic development 

were taken into consideration through final consumption expenditure (FCE) per capita and 

GDP per capita. Figure 14 indicates that the average price level of the four countries equals 

merely 32% of Greece’s level (Greece representing 100%). In other words, consumption of 

similar goods in Greece is nearly three times more expensive than in other countries. In the 

same vein, the average GDP per capita of the four countries equals 30% of Greece’s GDP per 

capita. This supports the assumption that the wage level in Greece is roughly three times 

higher than the averages in other countries.  

Figure 14. Final consumption expenditure and GDP per capita (average from 2015 to 2017) 

 

Source: ICF. 2018. World Bank database. Indicators: (1) Households and NPISHs final consumption expenditure per capita 

(constant 2010 US$), (2) GDP per capita (constant 2010 US$), available at: https://data.worldbank.org/, extracted on 

26/09/2018 

Note: this graph represents the share of the final consumption expenditure per capita and GDP per capita of Egypt, Jordan, 

Lebanon and Turkey, as a share of the final consumption expenditure per capita and GDP per capita of Greece. 

The average cost of implementation of the emergency support activities in Greece is EUR 813 

per beneficiary while it costs on average EUR 379 per beneficiary in other countries. 

However, once the prices are adjusted to the Greek price level (FCE), the average cost per 

beneficiary in the other countries is EUR 1 375 per beneficiary (Figure 15). The adjusted 

price is on average three times the original prices of consumption in the countries of 

https://data.worldbank.org/
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reference. Although it provides a base for comparison, this should be interpreted with caution; 

the rate might be biased as many other factors affect the costs such as the country taxes, the 

price of the goods bought on international market, exchange rates and import taxes, etc. 

Figure 15. Average cost per beneficiary, per sector, 2016 - 2018 

 

Source: ICF. 2018. Data extracted from HOPE/EVA databases on 15.10.2018. Note: Some sectors were not covered in all 

five countries.  

Quantitative indicators used to assess the cost-effectiveness of the ESI in Greece 

 The first indicator compares the cost per beneficiary of the ESI in Greece with the 

cost per beneficiary of other DG ECHO interventions in Egypt, Jordan, Lebanon and 

Turkey. The costs in the group of countries of reference is then indexed to the 

consumer price level of Greece (using the FCE). Although not perfectly accurate, this 

gives an indication of the cost-effectiveness of the actions based on similar modus 

operandi (i.e. DG ECHO through framework partners) with the same objective (i.e. 

save life) for similar target groups (i.e. refugees).  

 The second indicator compares the average share of specific costs per project in 

Greece and in the other countries, with a higher share of specific cost indicating a 

better efficiency of the actions.  

 And lastly, the alpha ratio of the Basic needs assistance (e.g. MPCT) sector indicates 

the share of the cash that is directly transferred to the beneficiaries. A higher alpha 

ratio indicating a better cost-effectiveness. 
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Methodology of the calculation of the cost per beneficiary 

Data sources 

Two datasets have been used to calculate the cost per beneficiary indicator: the “Transfer 

Modalities” and the “Beneficiaries” datasets extracted from the HOPE dashboard. The table 

below shows the variables that have been used for the calculations and the source of each 

variable. 

The indicators used from the “Transfer Modalities” are: 

 Result Direct Specific Cost: as given in the single form “Estimated incurred total 

amount”. In theory, this should represent the amount of cost directly transferred to the 

implementation of the result.
70

 For example: 

- Project of sensitisation in refugee camps:  

◦ Result 1: sensitisation of heath matters to the refugees (Health). 

◦ Result 2: installation of sanitation equipment (WASH). 

The cost for the running of the local office, the transport of the staff to the refugee 

camps are seen as common direct support costs. The cost of the sanitation equipment 

is a direct cost of result 2.  

 Contract Amount Signed by Partner: The initial ECHO contribution to the total 

costs of the project. 

 Result Contract Amount Signed by Partner: Initial ECHO contribution to each result 

 Result Individual Beneficiaries: the number of beneficiaries, both individual 

beneficiaries and beneficiaries reached through households, at result level. 

From the “Beneficiaries” dataset we have only extracted the total cost, which represent the 

total cost of the project. 

Methodology 

To estimate the cost per beneficiary for each result, the total cost of each result was divided 

by the number of individuals reached. However, the total cost per result, which was not 

available in the datasets, was estimated by the weight of ECHO’s contribution to each result. 

Which was also equal to the weight of each Result Direct Specific Cost. Hence, the total cost 

of each results includes the direct support costs common to all results and the indirect costs. 

 

Analysis of the share of direct specific costs 
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 This was confirmed by emails exchanged with colleagues from DG ECHO analytics. However, some financial 

statements extracted from the Dashboard shows that it’s not always the case. For instance, the financial 

statement of the project ECHO/CHD/BUD/2014/91002 shows that support costs common to all results are 

included in the direct costs of the actions. 
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Data sources 

The two same datasets have been used to calculate the share of direct support cost and direct 

specific costs: the “Transfer Modality” dataset and the “Beneficiaries” extracted from HOPE. 

The indicators used are: 

 Total cost: The total cost of the project 

 Total cost per result: Total cost of each result (including the indirect common costs 

and other indirect costs). 

 Contract amount signed by partner: amount of ECHO contribution to the total cost 

of the project 

 Result contract amount signed by partner: amount of ECHO contribution per result 

 Result Direct Specific Cost: the “net” cost of each result, this excludes the indirect 

costs and the common direct cost of implementation 

Methodology 

In theory, the sum of the “result direct specific costs” (the pure or net costs of the results) 

should give an indication of the amount of money used to implement the action (directly 

transferred to beneficiaries). 

Hence, the difference between the total cost of the project (a) and the sum of “direct specific 

cost” (d) should give a relatively good estimation of the “direct support costs” as described in 

section 10.2 of the Single Form. Note that Section 10.2 was introduced in late 2017 only. 

The share of direct support costs (e) is hence equal to the estimated total direct support costs 

divided by the total cost. 

Analysis of the Alpha ratio 

The alpha ratio is the transfer value divided by the total costs. In other words, it represents the 

share of the total costs that is directly transferred to the beneficiaries in the form of cash, 

voucher or in kind. 

Sources 

The two same datasets have been used to calculate the alpha ratio: the “Transfer Modality” 

dataset and the “Beneficiaries” extracted from HOPE. 

The indicators used are 

 TM name: gives the types of transfer modality used per result 

 TM Direct Specific Cost: the direct specific cost incurred to each transfer modality 

type 

 Total cost per result: Total cost of each result (including the indirect common costs 

and other indirect costs). 

 The database of the transfer modality gives an additional disaggregation of each result 

per transfer modality type. For instance, the table below shows a project that 
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implemented two results in different sectors. The two results used cash as a transfer 

modality. However, the full amount of the costs was not given in cash, a share of it 

was used for other purpose and is referred as “no transfer”. 

Result number Sector Total costs per result TM Name TM Direct Specific Cost  

1 Nutrition 622,120  cash  11,912  a 

1 Nutrition 622,120   In kind 32,696 b 

1 Nutrition 622,120  No transfer  483,386 c 

2 WASH 528,140   cash  14,714  d 

2 WASH 528,140   No transfer  433,773  e 

Methodology 

As a first step, we have summed up for each result, the values of the TM direct specific cost 

that are given either in cash, in voucher of in kind (a+b for result 1, c alone for result 2). This 

gives the total value of the transfer, per result. Then, to obtain the alpha ratio, we have divided 

the value of the transfer by the total cost per result: (a+b)/c and d/e. This gives the share of the 

total cost that has been directly transferred to beneficiaries in the form of cash, in kind or 

vouchers. 
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C. Analytical framework 

Evaluation 

Criterion 

Internal/

External/

Both 

Evaluation Question Judgement criterion Indicators Quant/Qual 

Relevance Internal EQ1. To what extent is 

the Emergency Support 

Instrument (ESI) relevant 

as a tool for emergency 

response within the 

Union? 

JC1.1 The ESI is necessary to 

provide the capacity for the Union 

to address wide-ranging 

humanitarian needs resulting from 

natural or manmade disasters. 

Description of ESI, its objectives, 

characteristics, etc. 

Qualitative 

Evidence of ESI (instrument) being developed 

based on assessments of the context and needs 

Qualitative 

Perceptions/opinions of relevant stakeholders 

regarding the relevance of the instrument 

Qualitative 

Internal EQ2. To what extent was 

the ESI intervention 

appropriate when 

considering Greece's 

particular situation and 

needs (e.g. type of needs, 

assessment of capacities, 

number of beneficiaries)?  

JC2.1 The intervention under the 

instrument was appropriate for the 

MS situation, as the latter had 

already exhausted all available 

capacity/resources. 

Description of the crisis and context Qualitative 

Needs identified by DG ECHO (ESOPs) vs 

needs identified by other actors (HOME, UN, 

NGO, authorities) in their respective needs 

assessment 

Qualitative 

Evidence of ESI (legal framework, ESOPs) 

being based on an assessment of capacity and 

gaps in response (i.e. existing instrument) 

Qualitative 

Perception of relevant stakeholders on the 

national capacity to respond to the crisis 

Qualitative 

JC2.2 The ESI actions were 

appropriate and took into account 

the emerging needs in the Member 

State (Greece) and targeted the 

relevant beneficiaries  

 

Evidence of ESI actions being based on an 

assessment of existing national and EU 

initiatives and gaps in response 

Qualitative 

Evidence of ESI actions being based on 

assessments of the country's context and needs 

Qualitative 

Number of beneficiaries targeted by the 

actions/partners vs. an estimate of number of 

people/beneficiaries in need 

Quantitative 
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Evaluation 

Criterion 

Internal/

External/

Both 

Evaluation Question Judgement criterion Indicators Quant/Qual 

 

 

 

Perceptions/opinions of relevant stakeholders 

regarding the relevance of ESI actions vs their 

needs assessment in EL 

Qualitative 

JC2.3 Partners' needs assessments 

have correctly analysed the needs 

of the target beneficiaries.  

Data on beneficiaries to be presented by 

sector/need and location 

Quantitative 

Type and level of needs identified by partners 

vs needs identified by other actors in their 

respective needs assessment 

Quantitative 

Evidence of quality  (e.g., level of involvement 

of key stakeholders and final beneficiaries, 

robust methods being used, etc.)and 

comprehensiveness (e.g. inclusion of sectors, 

vulnerable groups, gender, etc.) of ESI actions' 

needs assessments 

Qualitative 

JC2.4 Budget allocations have 

taken account of the partners' needs 

assessments  

Absolute amount and share of ECHO budget 

allocated to ESI (instrument) compared to total 

funding allocated to the refugee and migration 

influx 

Quantitative 

Description of DG ECHO mechanism for 

funding allocation 

Qualitative 

Evidence that DG ECHO’s budget size was 

commensurate to ESI objectives and expected 

outcomes 

Qualitative 
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Evaluation 

Criterion 

Internal/

External/

Both 

Evaluation Question Judgement criterion Indicators Quant/Qual 

Evidence that DG ECHO’s budget allocations 

considered the actions of other donors 

Qualitative 

Evidence that the action selection and funding 

allocation was  based on needs 

Qualitative 

Internal EQ3. To what extent has 

the legal framework 

demonstrated to be 

flexible enough to 

appropriately adapt the 

operational response to 

the changing conditions 

and needs in the Member 

State concerned?  

JC3.1 ESI's legal framework 

allowed for the optimal 

implementation of the actions, and 

remained relevant throughout the 

changing conditions and needs in 

the Member State 

Evolution of the needs overtime Qualitative 

Changes in ECHO strategy over the period 

(ESOPs, Financial Decisions, Financial plans) 

Qualitative 

Perceptions/opinions of relevant stakeholders 

regarding the relevance of the ESI vs their 

needs assessment in EL 

Qualitative 

Perceptions/opinions of relevant stakeholders 

regarding the flexibility of the ESI and if such 

flexibility allowed the instrument to remain 

relevant despite EL changing needs 

Qualitative 

JC3.2 The ESI implemented actions 

were relevant to the ESI objectives  

 Perception of stakeholders indicating that the 

ESI actions were relevant and coherent with 

ESI objectives 

Qualitative 

Evidence of coherence between ESOPs and 

ESI actions 

Qualitative 

Both EQ4. To what extent is 

the method of working 

(channelling aid through 

humanitarian partners) 

relevant to address the 

humanitarian 

JC4.1 Channelling the actions 

through the FPA has ensured a 

timely and tailored response to the 

emerging humanitarian needs of the 

targeted beneficiaries 

Description of ECHO working method in the 

context of Greece 

Qualitative 

Perception of stakeholders on the relevance of 

the working method 

Qualitative 

Reasons why some partners/potential partners 

did not apply for funding under ESI 

Qualitative 



 

81 

 

Evaluation 

Criterion 

Internal/

External/

Both 

Evaluation Question Judgement criterion Indicators Quant/Qual 

consequences of the 

refugee and migration 

crisis within the EU? 

Perception of stakeholders on the relevance of 

the partner selection 

Qualitative 

Both EQ5. To what extent were 

the assumptions of the 

ESI intervention in 

Greece correct (type of 

needs, assessment of 

capacities and number of 

beneficiaries)?  

JC5.1 The majority of the 

assumptions at the start of the ESI 

operations at the operational level 

leading to funding the individual 

projects were correct: the type and 

scale of needs, the assessment of 

capacities (of the national 

authorities and the implementing 

partners – framework and local) 

and the anticipated number of 

beneficiaries were assessed mostly 

appropriately  

Type and scale of needs in different sectors  Quantitative 

Estimates of number of people with different 

types of need (WASH, food, shelter, etc.) 

Quantitative 

Estimates of number of beneficiaries in need 

by type of beneficiary, location 

Quantitative 

The assumptions based on the baseline 

situation in early 2016 correctly anticipated the 

developments in 2016, 2017 and 2018 in 

relation to the Greek authorities’ capacities to 

provide humanitarian aid  

Qualitative 

Opinions of relevant stakeholders on the 

degree of the correctness of the main 

assumptions for ESI intervention in Greece  

Qualitative 

JC5.2 At the project level, the 

target beneficiaries outlined in the 

Single Forms align with other 

(official, high quality) needs 

assessments  

Number of beneficiaries targeted by DG 

ECHO partners by type of beneficiary / type of 

need / location as listed in Single Forms 

Quantitative 

Number of beneficiaries and needs identified 

by other actors 

Quantitative 

JC5.3 Projects provided a clear 

definition of the target group, their 

level of vulnerability, and a 

rationale for targeting the 

population 

Rating of the quality of the needs assessments 

by the evaluation team  

Qualitative 

Number of ESI actions including a 

vulnerability assessment 

Quantitative 
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Evaluation 

Criterion 

Internal/

External/

Both 

Evaluation Question Judgement criterion Indicators Quant/Qual 

JC5.4 The needs identified in the 

majority of ESI  projects align 

appropriately with the needs 

described by beneficiaries 

Alignment of needs assessment with needs 

identified elsewhere 

Qualitative 

Alignment of needs with needs reported by 

beneficiaries 

Qualitative 

JC5.5 The emergency support 

provided in the majority of the ESI 

projects was appropriate to the 

particular context, gaps in support 

and needs identified 

Evidence that needs assessments informed the 

decision to activate ESI as well as funding 

decisions  

Qualitative 

Opinions of relevant stakeholders on the 

relevance of the ESI actions in relation to 

needs, gaps and context 

Qualitative 

Both EQ6. To what extent has 

the legal framework 

shown to be flexible 

enough to allow for 

appropriately adapting the 

operational response to 

the changing conditions 

on the ground? Is the 

Instrument’s flexibility 

applicable in any given 

Member State?  

JC6.1 The ESI legal framework has 

shown sufficient flexibility to 

enable the ESI funded projects to 

respond to the changing conditions  

Evolution of the ESI funded activities 

compared to the evolution of the needs of the 

beneficiaries on the ground and of the Greek 

authorities’ capacities to respond 

Quantitative 

The changes experienced by ESI actions (both 

at strategic and operational levels) and the 

influence of legal framework on such changes 

(as well as other factors) 

Qualitative 

JC6.2 The features allowing the 

flexibility of the ESI instrument 

were maximised by DG ECHO, 

partners and national authorities in 

Greece across the projects 

examined (i.e. quick response time, 

low administrative burden) 

Number of modification request submitted by 

partners 

Quantitative 

Evidence that the partners' modifications were 

based on evolving needs 

Qualitative 

Opinions of relevant stakeholders on the 

degree of flexibility provided by the legal 

framework  

Qualitative 
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Evaluation 

Criterion 

Internal/

External/

Both 

Evaluation Question Judgement criterion Indicators Quant/Qual 

JC6.3 The flexibility of the ESI 

instrument allows it to be easily 

adapted to other Member States  

Opinions of relevant stakeholders on the extent 

of application of ESI in other Member States  

Qualitative 

JC6.4 Individual ESI project 

approaches are easily transferred to 

other Member States 

Opinions of relevant stakeholders on the extent 

of application of the activities funded under 

ESI in other Member States  

Qualitative 

Coherence 

and 

comple-

mentarity 

Both EQ7. To what extent have 

the ESI projects adhered 

to the humanitarian 

principles (humanity, 

neutrality, impartiality 

and independence)? 

JC7.1 The ESIs funded actions 

match (or do not contradict) the 

humanitarian principles 

ESI regulation and DG ECHO policy 

framework regarding principles and policy on 

Humanitarian Principles  

Qualitative 

Key informant perspectives on coherence 

between the  ESI actions implemented and the 

humanitarian principles  

Qualitative 

JC7.2 At proposal stage, the actions 

have been designed to adhere to the 

humanitarian principles and the 

selection of actions identified and 

addressed any possible concerns 

beforehand 

References to / coverage of the principles in 

the action design (Single Forms) and the 

documentation of DG ECHO’s 

Quantitative 

JC7.3 In the implementation phase, 

any tensions between humanitarian 

principles and practicalities of 

delivering ESI funded activities 

were successfully resolved  

Evidence of tensions identified and how they 

have been resolved 

Qualitative 

EQ8. To what extent is 

the Emergency Support 

Instrument 

JC8.1 The actions funded through 

the ESI could not have been 

implemented by any other EU or 

 Number of actions linked (or covering) ESIs 

specific objectives – as described in the Single 

Forms 

Quantitative 
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Evaluation 

Criterion 

Internal/

External/

Both 

Evaluation Question Judgement criterion Indicators Quant/Qual 

complementary to other 

related EU instruments , 

and are there any 

overlaps?   

national instrument Perceptions/opinion of relevant stakeholders 

on the complementarity of ESI actions 

Qualitative 

JC8.2 The funded actions do not 

overlap with actions 

implemented/funded under other 

EU or national instruments. 

Perceptions/opinion of relevant stakeholders - 

the (non-existing) overlaps between ESIs 

actions and other EU and/or national 

instruments 

Qualitative 

Evidence of duplication in the actions 

managed by DG ECHO and those managed by 

other EU and international actors 

Qualitative 

JC8.3 The implementation of ESI 

actions had not had any direct 

negative consequence on actions 

implemented through other EU and 

national instruments 

Perceptions/opinion of relevant stakeholders 

on potential negative consequences of ESI 

activation in Greece 

Qualitative 

JC8.4 ESIs budget allocation also 

considered the funding provided by 

other EU and/or national 

instruments.  

Break down of the funding sources Quantitative 

Evidence of coordination with EU and national 

actors for the allocation of funding 

Qualitative 

Perceptions/opinion of relevant stakeholders 

on the ESI funding allocation 

Qualitative 

JC8.5 Coordination mechanisms 

have been established to coordinate 

the intervention/ operations 

between the main actors. i.e. DG 

ECHO, partners and national 

authorities 

Evidence of coordination mechanisms at the 

EU, national and local and thematic levels  

Qualitative 

Perception of relevant stakeholders on the 

coordination and how it could have been 

improved 

Qualitative 

Effective- Both EQ9. To what extent have JC9.1 Following the ESI activation Main outcomes and results indicators of the Qualitative 
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Evaluation 

Criterion 

Internal/

External/

Both 

Evaluation Question Judgement criterion Indicators Quant/Qual 

ness the objectives of the 

Regulation, and the 

specific objectives of the 

activation been achieved, 

in particular as regards 

meeting the humanitarian 

needs of refugees and 

migrants in the different 

sectors of intervention?  

the identified humanitarian needs of 

refugees and migrants were met, 

and/or these improved as a result of 

the ESI actions. 

actions  

Estimate of total number of refugees and 

migrants in need of humanitarian assistance 

(according the relevant sectors).  

Quantitative 

Data on beneficiaries to be presented by 

sector/need and location 

Quantitative 

Number of beneficiaries targeted vs number of 

beneficiaries reached 

Quantitative 

Perceptions/opinion of relevant stakeholders 

on the achievement of ESI 

Qualitative 

JC9.2 ESI projects were 

implemented as planned on the 

ground 

Perceptions/opinion of relevant stakeholders 

on the implementation of ESI actions 

Qualitative 

JC9.3 ESI projects met / improved 

the identified humanitarian needs of 

refugees and migrants  

Outcomes and impacts of ESI actions as 

reported by implementing partners, 

beneficiaries and external observers  

Quantitative 

Opinions of relevant stakeholders (including 

beneficiaries) on the funded actions’ 

contribution to addressing needs  

Qualitative 

JC9.4 Success factors were 

maximised by DG ECHO, DG 

ECHO partners and national 

authorities across the majority of 

ESI projects 

Description of the key stakeholder cooperation 

mechanisms developed for the implementation 

of ESI actions (refer to EQ8) 

Qualitative 

Opinions of the relevant stakeholders on the 

level and success of cooperation between 

stakeholders at different levels  

Qualitative 
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Evaluation 

Criterion 

Internal/

External/

Both 

Evaluation Question Judgement criterion Indicators Quant/Qual 

Typology of critical success factors  Qualitative 

JC9.5 Appropriate technical and 

other support and monitoring was 

provided by DG ECHO to the 

majority of ESI projects  

Description of components of DG ECHO’s 

technical and other support delivered to the 

ESI actions  

Qualitative 

Description of the components of monitoring 

and evaluation arrangements across the ESI 

actions  

Qualitative 

Perception of relevant stakeholders on DG 

ECHO technical support and monitoring 

practices 

Qualitative 

JC9.6 Actions provided a clear 

Communications and visibility plan 

to ensure the relevant activities met 

the EU visibility Criteria for EU 

funded Humanitarian Aid actions.  

Number of Communication Plans developed 

(number of communication plans submitted by 

partners) 

Quantitative 

Number and type of communication activities 

implemented by sector 

Quantitative 

Information / Description on the 

communication plans meeting the EU visibility 

requirements 

Quantitative 

Measures taken to avoid confusion between 

DG ECHO and other EU instrument 

Qualitative 

Perception of relevant stakeholders on DG 

ECHO visibility 

Qualitative 

EQ10. Were there any 

particular factors 

influencing the 

JC10.1 Obstacles to the 

effectiveness of ESI activities have 

been addressed appropriately and 

Evidence of obstacles to effectiveness 

identified by partners and DG ECHO in their 

reports 

Qualitative 
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Evaluation 

Criterion 

Internal/

External/

Both 

Evaluation Question Judgement criterion Indicators Quant/Qual 

achievement of these 

objectives? 

effectively across the majority of 

ESI projects 

Perceptions/opinion of relevant stakeholders 

enabling or hampering factors regarding the 

achievement of the ESI objectives and/or 

action results 

Qualitative 

EQ11. To what extent did 

ESI-funded actions  

implementation method 

(i.e. channelling aid 

through humanitarian 

partners) allow to 

effectively address the 

humanitarian needs  

JC11.1 Channelling the actions 

through framework partners 

allowed the ESI projects to timely 

and effectively fulfil the 

humanitarian needs of the targeted 

beneficiaries 

Number of DG ECHO framework partners 

which had a presence / could operate in Greece 

in 2016 

Quantitative 

Share of framework partners which proposed 

ESI actions following the activation of ESI in 

Greece 

Quantitative 

Number of local implementing partner used by 

ESI actions  

Quantitative 

ESI budget at the instrument level and at 

individual action level was implemented as 

planned  

Qualitative 

Opinions of relevant stakeholders on the 

effectiveness of the ESI implementation 

method  

Qualitative 

JC11.2 Comparison with the 

emergency support under AMIF  

(including EMAS) in Italy shows a 

slower and less flexible response 

compared to ESI projects in Greece   

Response time and flexibility of the emergency 

support under AMIF in Italy and Bulgaria 

Qualitative 

Opinions of relevant stakeholders (DG 

HOME) on  AMIF / EMAS implementation vs 

ESI 

Qualitative 
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Evaluation 

Criterion 

Internal/

External/

Both 

Evaluation Question Judgement criterion Indicators Quant/Qual 

JC11.3 The change of the 

implementation selection of 

framework partners was effective in 

ensuring the right selection of 

partners to implement the ESI 

actions 

Opinions of relevant stakeholders on the 

changes in the partner selection criteria 

Qualitative 

EQ12. To what extent 

have the ESI-funded 

operations achieved EU 

visibility as set out by the 

Communication and 

Visibility Manual for 

European Union-funded 

Humanitarian Aid 

Actions? 

JC12.1 The visibility of ESI funded 

operations is high in Greece  

Evidence of the type and volume of ESI 

activities implemented supporting the visibility 

objective 

Quantitative 

Evidence of the level of awareness of DG 

ECHO activities within Greece (amongst 

national stakeholders and final beneficiaries)   

Qualitative 

Obstacles to visibility Qualitative 

JC12.2 The Manual is used 

extensively by FPAs in ESI funded 

activities  

Number of actions reporting the 

implementation of visibility activities and the 

use of the Manual  

Quantitative 

Evidence of effective use of the 

communication and visibility manual within 

DG ECHO funded actions 

Qualitative 

Efficiency Both EQ13. To what extent 

were the ESI-funded 

actions implemented in a 

timely and cost-effective 

way, taking account of the 

specific conditions of the 

JC13.1 DG ECHO’s response was 

timely and flexible  

Information on the budget planning and 

timelines, for example as described by the 

ESOPs  

Qualitative 

Evidence of flexibility mechanism being in 

place to adapt to the changing needs (in terms 

of strategy implementation and funding) 

Qualitative 
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Evaluation 

Criterion 

Internal/

External/

Both 

Evaluation Question Judgement criterion Indicators Quant/Qual 

emergency operations in 

Greece?  

Perception of relevant stakeholders on the 

timeliness of DG ECHO funding 

Qualitative 

JC13.2 The allocated budget was 

proportionate to the targets set  

Rationale of the selection of actions- how the 

selection considered the available budget, vs 

the budget requested and timeliness 

Qualitative 

Rationale of the partners' design of their 

action's budgets and timelines- including the 

selection of implementing partners  

Qualitative 

Perception of relevant stakeholders on the 

budget allocated to Greece 

Qualitative 

JC13.3 ESIs financial decisions and 

ESOPs were designed according to 

the specific needs and time 

constraints 

Info on the ESI funding process and 

development of the financial planning 

Qualitative 

JC13.4 Humanitarian actions 

funded by DG ECHO were cost-

effective 

Quantitative evidence that actions funded by 

DG ECHO were cost effective (e.g. cost per 

beneficiary, alpha-ratio) 

Quantitative 

Qualitative evidence that actions funded by 

DG ECHO were cost effective  

Qualitative 

Evidence that partners have a good 

understanding of factors affecting the cost-

effectiveness of their actions, and take these 

into account during design and implementation 

stage 

Qualitative 

Evidence of key actions undertaken to ensure 

cost-effectiveness 

Qualitative 
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Evaluation 

Criterion 

Internal/

External/

Both 

Evaluation Question Judgement criterion Indicators Quant/Qual 

Evidence that largest indirect cost drivers were 

well managed 

Qualitative 

JC13.5 DG ECHO promoted, 

developed and implemented cost 

effective approaches in ESI projects   

Evidence of DG ECHO supporting innovative 

solutions and best practices to improve cost 

effectiveness of its funded actions 

Qualitative 

Evidence of DG ECHO cooperating and 

coordinating with the national and local 

authorities to improve the cost effectiveness of 

its funded actions 

Qualitative 

Evidence of DG ECHO cooperating and 

coordinating with other organisations and the 

private sector to improve the cost effectiveness 

of its funded actions 

Qualitative 

JC13.6 DG ECHO balanced cost in 

relation to making strategic choices 

about its portfolio of assistance 

Evidence of DG ECHO promoting best 

practices driving cost effectiveness, e.g. multi 

sectoral approaches, consortium, transfer 

modalities, using local partners etc. 

Qualitative 

JC13.7 DG ECHO took appropriate 

actions to ensure cost-effectiveness 

throughout the project cycle 

Evidence of DG ECHO considering cost-

effectiveness when preparing the ESOPs and 

when discussing the requests put in by the 

Greek authorities 

Qualitative 

Evidence of DG ECHO considering economy, 

efficiency and cost-effectiveness in selecting 

partner proposals and negotiating contracts 

(prior to the action) 

Qualitative 
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Evaluation 

Criterion 

Internal/

External/

Both 

Evaluation Question Judgement criterion Indicators Quant/Qual 

Evidence of DG ECHO monitoring efficiency 

and cost-effectiveness of partners and taking 

appropriate actions to ensure cost-effectiveness 

throughout the action cycle (during 

implementation of the action) 

Qualitative 

Evidence that lessons learned were considered 

throughout the action cycle and good practice 

being shared and taken into account to drive 

efficiency  

Qualitative 

EQ14 What factors 

affected the cost-

effectiveness of the 

response and to what 

extent? 

JC14.1 No major impediments were 

encountered while ensuring the 

cost-effectiveness of the actions  

Underspending reported or found in any of the 

ESI actions 

Quantitative 

Any factors influencing the efficiency of the 

ESI actions 

Qualitative 

EU Added 

Value 

Internal EQ15. What was the EU 

added value of the ESIs 

activation in Greece? 

JC15.1 The ESI has a clear EU 

added value when compared to 

existing national instruments  

Perceptions/opinion of relevant stakeholders 

on the added value of ESI compared to other 

instrument activated in Greece 

Qualitative 

JC15.2 The actions funded through 

the ESI could not have been 

implemented by any other national 

actor  

Perceptions/opinion of relevant stakeholders Qualitative 

JC15.3 Certain characteristics of 

the ESI make it distinctive to any 

other available national instruments  

Perceptions/opinion of relevant stakeholders 

on specific characteristics differentiating ESI 

from other instruments 

Qualitative 

External EQ16. What is the 

specific EU added value 

JC16.1 Actions financed by the ESI 

on the ground have a clear added 

ESI funding in Greece compared to other EU / 

donor funding to address the problem   

Quantitative 
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Evaluation 

Criterion 

Internal/

External/

Both 

Evaluation Question Judgement criterion Indicators Quant/Qual 

of the ESI’s operations 

and their working method 

in Greece? 

value compared to actions financed 

by other EU instruments and/or 

other relevant donors 

Perception of key stakeholders on the added 

value of the activities implemented through 

ESI 

Qualitative 

Perceptions of key informants on factors 

hindering the maximisation of EU added value 

Qualitative 

JC16.2 The actions funded through 

the ESI could not have been 

implemented by any other national 

actor 

Evidence of results that could not have been 

achieved without a coordinated effort at the 

EU level 

Qualitative 

Perceptions of key informants on whether 

other instruments could have achieved the 

same results 

Qualitative 

JC16.3 The instrument had specific 

characteristics which distinguished 

it from other EU support 

mechanisms 

Analysis of the typology of characteristics 

distinguishing ESI from other relevant 

interventions (especially voluntary in-kind 

contributions provided under the UCPM and 

emergency assistance under AMIF and ISF) 

Qualitative 

Perceptions of key informants  on specific 

aspects contributing to the EU added value 

Qualitative 

Sustain-

ability 

External EQ17. To what extent can 

actions currently funded 

under the ESI continue 

after the end of the three-

year activation on the 

basis of national funding, 

and relying on the 

national programmes 

JC17.1 The majority of ESI 

projects have built in the 

sustainability considerations into 

the project design and 

implementation  

Evidence that partners are systematically 

considering sustainability issues in the ESI 

actions (i.e. exit strategy) 

Qualitative 

Evidence of exit strategies Qualitative 

JC17.2 Where relevant, the 

majority of ESI funded actions are 

handed appropriately over to the 

Evidence of handover of ESI activities Qualitative 

Evidence of success factors leading to 

increased sustainability at the action level 

Qualitative 
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Evaluation 

Criterion 

Internal/

External/

Both 

Evaluation Question Judgement criterion Indicators Quant/Qual 

under AMIF and ISF, or 

other sources of funding 

such as EUSF, ESF, 

ERDF and FEAD? 

relevant EU /Greek authorities   Factors challenging sustainability/handover of 

activities 

Qualitative 

JC17.3 Key factors leading to 

sustainability have been maximised 

across the majority of ESI projects 

Analysis of the typology of measures and 

approaches to increase sustainability 

Qualitative 

JC 17.4 Specific actions have been 

taken on the ground to ensure a 

nexus between ESI funding and 

other EU funds (e.g. AMIF, ESF, 

etc., see also Coherence EQ) 

Evidence of building capacity at national and/ 

or local level; local community engagement 

and participation 

Qualitative 
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